

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: February 15, 2006

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web at

www.eh.doe.gov/nepa

Environmental Impact Statements (EISs)	42	Active Environmental Assessments (EAs)	44
Supplement Analyses	3	Approved EAs; Seeking confirmation of distribution	7
Other/Undetermined	0	Other/Undetermined	0
Total Actions	45	Total Actions	51

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	2	EAs Completed/Canceled	3
Supplement Analyses Completed	0		

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	1
Idaho Operations Office.....	2
Office of River Protection.....	3
Ohio Field Office.....	4
Richland Operations Office.....	4
Savannah River Operations Office.....	5
Fossil Energy.....	5
National Energy Technology Laboratory.....	5
Strategic Petroleum Reserve Office.....	9
National Nuclear Security Administration (NNSA).....	9
Defense Programs.....	9
Livermore Site Office.....	10
Los Alamos Site Office.....	10
Y-12 Site Office.....	12
Nuclear Energy, Science and Technology.....	12
Office of Electricity Delivery and Energy Reliability.....	13
Power Administrations.....	14
Bonneville Power Administration.....	14
Western Area Power Administration.....	18

ENVIRONMENTAL ASSESSMENTS

Argonne Site Office.....	24
Science.....	24
Berkeley Site Office.....	24
Science.....	24
Brookhaven Site Office.....	24
Science.....	24
Chicago Office.....	25
Science.....	25
Civilian Radioactive Waste Management.....	25
Energy Efficiency and Renewable Energy.....	25

ENVIRONMENTAL ASSESSMENTS (cont.)

Environmental Management.....	26
Ohio Field Office.....	26
Golden Field Office.....	26
Idaho Operations Office.....	27
Nuclear Energy, Science and Technology.....	27
National Energy Technology Laboratory.....	27
National Nuclear Security Administration	28
Defense Programs.....	28
Nonproliferation and National Security.....	28
Naval Petroleum and Oil Shale Reserves in CO, UT, and WY.....	28
Nevada Site Office.....	29
Oak Ridge Operations Office.....	29
Science.....	29
Thomas Jefferson National Accelerator Facility Site Office.....	29
Office of Electricity Delivery and Energy Reliability.....	30
Office of Legacy Management.....	31
Grand Junction Office.....	31
Power Administrations.....	31
Bonneville Power Administration.....	31
Western Area Power Administration.....	31
Richland Operations Office.....	34
Environmental Management.....	34
Sandia Site Office.....	35
Defense Programs.....	35
Savannah River Operations Office.....	35
Nonproliferation and National Security.....	35
Science.....	35
Chicago Operations Office.....	35
Lawrence Berkeley Laboratory.....	36
Y-12 Site Office.....	36
Abbreviations of NEPA Terms and Milestones.....	37
Abbreviations of DOE Program and Field Offices and National Laboratories.....	38

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Civilian Radioactive Waste Management							
Yucca Mountain Rail Alignment DOE/EIS-0369	<u>Lee Bishop, RW</u> Vivian Bowie Angela Foster, GC-51 Dan Ruge, GC-51					EIS Determination 4/8/2004 NOI 4/8/2004 Scoping Meeting(s) 5/2/2004 - 5/17/2004 DEIS NOA	NOI (69 FR 18565). Five public scoping meetings held in Amargosa Valley, Goldfield, Caliente, Reno, and Las Vegas, NV. Public comment period closed 6/1/04. Also see DOE/EA-1545 for related activities.

Environmental Management							
Disposition of Scrap Metals, Programmatic DOE/EIS-0327	<u>John Neave, EM</u> Brian Mills Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001 - 10/18/2001 DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. On 6/2/05, the NRC decided not to proceed with its rulemaking concerning the release of solid materials at this time.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Disposal of Greater-than-Class-C Low Level Radioactive Waste DOE/EIS-0375	<u>Jamie Joyce, EM</u> Jeanie Loving <u>Ed LeDuc, GC-51</u>			NOI		EIS Determination 2/28/2005 ANOI 5/11/2005 NOI	ANOI (70 FR 24775). Comment period ended 6/10/05.
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS DOE/EIS-0287	<u>Richard Kimmel, ID</u> Jeanie Loving Brian Mills <u>Angela Foster, GC-51</u>					EIS Determination 6/9/1997 NOI 9/17/1997 Scoping Meeting(s) 10/16/1997 - 10/23/1997 DEIS NOA 1/21/2000 Public Hearing(s) 2/7/2000 - 3/2/2000 EPA Rating EC-2 FEIS NOA 10/11/2002 ROD 12/19/2005	NOI (62 FR 49209). Scoping meetings held in Idaho Falls and Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00. FEIS approved 8/15/02. FEIS NOA (67 FR 63421). SA (DOE/EIS-0287-01) made available to the public 07/20/05. Notice of Preferred Sodium Bearing Waste Treatment Technology (70 FR 44598) issued 08/03/05. Phased decision strategy planned. First of three planned RODs signed 12/13/05; in the Federal Register 12/19/05 (70 FR 75165).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Office of River Protection							
Retrieval, Treatment and Disposal of Tank Wastes and Closure of Single-Shell Tanks at the Hanford Site, Richland, WA DOE/EIS-0356	<u>Mary Burandt, RL</u> Jeanie Loving Dean Monroe, GC-51					EIS Determination 11/27/2002 NOI 1/8/2003 Scoping Meeting(s) 2/5/2003 - 2/20/2003 DEIS NOA	NOI (68 FR 1052). Scoping meetings held 2/5/03 in Richland, WA; 2/18/03 in Hood River, OR; 2/19/03 in Portland, OR; and 2/20/03 in Seattle, WA.
Hanford Tank Closure and Waste Management DOE/EIS-0391	<u>Mary Burandt, RL</u> Jeanie Loving					EIS Determination 12/20/2005 NOI 2/2/2006 Scoping Meeting(s)	NOI (71 FR 5655). Scoping meetings to be held 3/21/06 in Seattle and 3/28/06 in Tri-Cities (Richland, Kennewick, and Pasco), WA; 3/22/06 in Portland and 3/23/06 in Hood River, OR. Scoping comment period extended through 4/10/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Ohio Field Office							
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u> Jeanie Loving Dean Monroe, GC-51					ANOI 11/6/2001 NOI 3/13/2003 Scoping Meeting(s) 4/9/2003 - 4/10/2003 DEIS NOA	ANOI (66 FR 56090). NOI (68 FR 12044). Public scoping meetings held 4/9-10/03 in Ashford, NY.
Richland Operations Office							
Decommissioning of the Fast Flux Test Facility, Hanford Site, Richland, WA DOE/EIS-0364	<u>Doug Chapin, RL</u> Lee Jessee Rick Ahern, GC-51					EIS Determination 7/8/2003 NOI 8/13/2004 Scoping Meeting(s) 9/22/2004 - 9/30/2004 DEIS NOA	NOI (69 FR 50176). Scoping meetings held 9/22/04 in Richland, WA; and 9/30/04 in Idaho Falls, ID. Project to be included in new Tank Closure and Waste Management EIS to be prepared; see DOE/EIS-0391.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Savannah River Operations Office							
Salt Processing Alternatives at the Savannah River Site, SC DOE/EIS-0082-S2-SA1	<u>Randy Kaltreider, EM</u> Yardena Mansoor Steve Smith, GC-51					SA Determination 4/14/2005 SA Approved 1/17/2006 Amended ROD 1/17/2006	AROD (71 FR 3834). Section 3116 Determination (basis of SA/AROD) (71 FR 3838, 1/17/06).
Fossil Energy							
National Energy Technology Laboratory							
Low Emission Boiler System Project, Elkhart, Illinois DOE/EIS-0284	<u>Soung Kim, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 9/3/1996 NOI 12/13/1996 Scoping Meeting(s) 1/15/1997 - 1/16/1997 DEIS NOA 3/5/2004 Public Hearing(s) 3/30/2004 EPA Rating EC-2 FEIS NOA	NOI (61 FR 67003). DEIS NOA (69 FR 10442). Public hearing held in Elkhart, IL on 3/30/04. Project on hold.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Gilberton Coal-to-Clean Fuels and Power Project, PA DOE/EIS-0357	<u>Janice Bell, NETL</u> Denise Freeman Ed LeDuc, GC-51				FEIS App Req	EIS Determination 3/5/2003 NOI 4/10/2003 Scoping Meeting(s) 5/5/2003 DEIS NOA 12/9/2005 Public Hearing(s) 1/9/2006 - 1/10/2006 EPA Rating EC-2 FEIS NOA	NOI (68 FR 17608). Public scoping meeting held 5/5/03 in Pottsville, PA. Scoping period ended 5/19/03. DEIS NOA (70 FR 73223) issued on 12/9/05. Two public hearings were held in Shenandoah and Pottsville, PA.
Western Greenbrier Co-Production Demonstration Project, WV DOE/EIS-0361	<u>Mark McKoy, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 5/12/2003 NOI 6/3/2003 Scoping Meeting(s) 6/19/2003 DEIS NOA	NOI and Notice of Floodplain/Wetlands Involvement (68 FR 33111). Scoping meeting held in Charmco, West Virginia. Public scoping period ended on 7/3/03. Working on siting and wetlands issues.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Implementation of the Office of Fossil Energy's Carbon Sequestration Program DOE/EIS-0366	<u>Heino Beckert, NETL</u> Denise Freeman Rick Ahern, GC-51					EIS Determination 10/31/2003 NOI 4/21/2004 Scoping Meeting(s) 5/6/2004 - 6/10/2004 DEIS NOA	NOI (69 FR 21514). EPA is a cooperating agency. Eight scoping meetings held in Alexandria, VA; Columbus, OH; Chicago, IL; Houston, TX; Sacramento, CA; Atlanta, GA; Bozeman, MT; and Grand Forks, ND.
Mesaba Energy Project Itasca County, MN DOE/EIS-0382	<u>Richard Hargis, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005 - 10/26/2005 DEIS NOA	NOI (70 FR 58207). State of MN to participate as a cooperating agency.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Southern Company's Orlando Gasification Project, Orlando, FL DOE/EIS-0383	<u>Richard Hargis, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 5/24/2005 NOI 8/11/2005 Scoping Meeting(s) 8/30/2005 DEIS NOA	NOI (70 FR 46825). Scoping period ended 9/16/05.
FutureGen Project DOE/EIS-0394	<u>Mark McKoy, NETL</u> Denise Freeman Tracy Getz, GC-51 Ed LeDuc, GC-51					EIS Determination 2/1/2005 ANOI	ANOI expected to be published in the Federal Register on 2/16/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Strategic Petroleum Reserve Office							
Site Selection for Expansion of the Strategic Petroleum Reserve DOE/EIS-0385	<u>Don Silawsky, FE</u> Yardena Mansoor Rick Ahern, GC-51		DEIS App			EIS Determination 8/8/2005 NOI 9/1/2005 Scoping Meeting(s) 10/11/2005 - 12/7/2005 DEIS NOA	NOI (70 FR 52088) and amended notices (70 FR 56649) and (70 FR 70600). Scoping meetings held in Lake Jackson, TX; Jackson and Port Gibson, MS; and Houma, LA. Scoping period was extended to 10/28/05 and then was re- opened for an additional 30 days, to 12/19/05, to consider additional site: Bruinsburg, MS. Notice of Floodplain and Wetland Involvement to be issued before the DEIS.
National Nuclear Security Administration							
Defense Programs							
Supplemental PEIS on Stockpile Stewardship and Management for a Modern Pit Facility DOE/EIS-0236-S2	<u>George Allen, NA</u> Jim Sanderson Steve Smith, GC-51					SEIS Determination 5/31/2002 NOI 9/23/2002 Scoping Meeting(s) 10/8/2002 - 10/29/2002 DSEIS NOA 6/9/2003 Public Hearing(s) 6/26/2003 - 7/16/2003 EPA Rating LO FSEIS NOA	NOI (67 FR 59577). DSEIS NOA (68 FR 33934). Public hearings held in Amarillo, TX; Carlsbad and Los Alamos, NM; Las Vegas, NV; North Augusta, SC; and Washington, DC. Public comment period on DEIS ended 8/5/03, but was extended for NM Tribal groups until 8/25/03. FSEIS has been delayed due to Congressional concerns about timing and scope of project.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Livermore Site Office							
Supplement Analysis for the Proposed Construction and Operation of Evidence Receiving and Temporary Storage Facilities at the Livermore Site and Site 300, Lawrence Livermore National Laboratory DOE/EIS-0348-SA-01	<u>Karin King, LSO</u> Jim Sanderson					SA Determination 6/10/2005 SA Approved	.
Los Alamos Site Office							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions DOE/EIS-0319	<u>Tracy Bishop, NA</u> Jim Sanderson Steve Smith, GC-51					EIS Determination 4/5/2000 NOI 5/2/2000 Scoping Meeting(s) 5/17/2000 - 5/30/2000 DEIS NOA 8/17/2001 Public Hearing(s) 10/10/2001 - 10/19/2001 EPA Rating EC-2 FEIS NOA 9/20/2002 ROD 12/31/2002	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00. DEIS NOA (66 FR 43257). Public hearings held in Idaho Falls, ID; Las Vegas, NV; and Los Alamos and Albuquerque, NM. Comment period ended 10/26/01. FEIS NOA (67 FR 59284). ROD (67 FR 79906). Additional ROD expected.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Continued Operation of the Los Alamos National Laboratory, NM DOE/EIS-0380	<u>Elizabeth Withers, LASO</u> Ralph Barr Steve Smith, GC-51		DEIS App Req			EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA	NOI (70 FR 807). Public scoping meeting held 1/9/05 in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that new EIS is appropriate.
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, Los Alamos, New Mexico DOE/EIS-0388	<u>Lisa Cummings, LASO</u> Ralph Barr Steve Smith, GC-51				DEIS App Req	EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005 - 12/15/2005 DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Y-12 Site Office							
Site-wide Environmental Impact Statement for the Y-12 National Security Complex DOE/EIS-0387	<u>Pam Gorman, YSO</u> Jim Sanderson Steve Smith, GC-51					EIS Determination 8/15/2005 NOI 11/28/2005 Scoping Meeting(s) 12/15/2005 DEIS NOA	NOI (70 FR 71270). Public scoping meetings held 12/15/05 in Oak Ridge, TN. Public scoping period extended from 1/9/06 to 1/31/06.
Nuclear Energy, Science and Technology							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems DOE/EIS-0373	<u>Raj Sharma, NE</u> Lee Jessee Rick Ahern, GC-51		FEIS App Req	FEIS App		EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004 - 12/17/2004 DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005 - 7/28/2005 EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Office of Electricity Delivery and Energy Reliability							
Presidential Permit Application, Tucson Electric Power Company, Sahuarita, AZ DOE/EIS-0336	<u>Jerry Pell, OE</u> Brian Mills <u>Rick Ahern, GC-51</u>					EIS Determination 9/20/2000 NOI 7/10/2001 Scoping Meeting(s) 7/30/2001 - 7/31/2001 DEIS NOA 8/22/2003 Public Hearing(s) 9/25/2003 - 9/26/2003 EPA Rating EC-2 FEIS NOA 3/25/2005 ROD	NOI (66 FR 35950). Public scoping period ends August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings held 7/30/01 in Sahuarita, AZ and 7/31/01 in Rio Rico, AZ. DEIS NOA (68 FR 50769). Hearings held in Green Valley, AZ on 9/25/03 and Nogales, AZ on 9/26/03. Public comment period ended 10/14/03. Cooperating Agency meetings held in June and November 2004. FEIS NOA (70 FR 15315). ROD no later than 2/07. New TEP application under 1221(h) of Energy Policy Act.
Designation of Energy Corridors on Federal Land in Western States DOE/EIS-0386	<u>Julia Souder, OE</u> Brian Mills <u>Rick Ahern, GC-51</u>					EIS Determination 8/8/2005 NOI 9/28/2005 Scoping Meeting(s) 10/25/2005 - 11/3/2005 DEIS NOA	NOI (70 FR 56647). Scoping meetings were held in Denver, CO; Albuquerque, NM; Salt Lake City, UT; Cheyenne, WY; Helena, MT; Boise, ID; Sacramento, CA; Las Vegas, NV; Portland, OR; Phoenix, AZ and Seattle, WA. Scoping period ended 11/28/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Power Administrations							
Bonneville Power Administration							
Salmon Creek Project DOE/EIS-0346	<u>Donald Rose, BPA</u> Brian Mills					EIS Determination 1/22/2002 NOI 2/4/2002 Scoping Meeting(s) 2/21/2002 - 2/22/2002 DEIS NOA 9/3/2004 Public Hearing(s) 9/28/2004 EPA Rating LO FEIS NOA	NOI (and Notice of Floodplain/Wetlands Involvement) at 67 FR 5099. BPA is the lead agency. Cooperating agencies include: Bureau of Reclamation, Confederated Tribes of the Colville Indian Reservation, and the Okanogan Irrigation District. Comment period closed 3/6/02. Scoping meetings held in Okanogan and Wentachee, WA. DEIS NOA (69 FR 53916). Public hearing held in Okanogan, WA. Awaiting action by the Northwest Power and Conservation Council.
South Fork Flathead Watershed/Westlope Cutthroat Trout Conservation Project, Montana DOE/EIS-0353	<u>Colleen Spiering, BPA</u> Brian Mills	ROD				EIS Determination 7/19/2002 NOI 5/5/2003 Scoping Meeting(s) 5/22/2003 DEIS NOA 6/18/2004 Public Hearing(s) 7/12/2004 EPA Rating EC-2 FEIS NOA 8/19/2005 ROD	BPA is the lead agency. The U.S. Forest Service, the Flathead National Forest, and the State of Montana Fish and Wildlife and Parks Department are cooperating agencies. NOI (68 FR 23705). The 45-day comment period ended 6/19/03. A scoping meeting held in Kalispell, MT. DEIS NOA (69 FR 34161). Public hearing held in Kalispell, MT. FEIS NOA (70 FR 48704).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Coyote Business Park, OR DOE/EIS-0371	<u>Gene Lynard, BPA</u> Brian Mills					EIS Determination 9/10/2004 NOI 1/9/2003 Scoping Meeting(s) 1/23/2003 DEIS NOA 12/16/2005 Public Hearing(s)	NOI (68 FR 1191). BIA is the lead agency and has accepted DOE as a cooperating agency. Scoping meeting held at BIA Umatilla Office, Pendleton, OR. NOA (70 FR 74810). Comment period ended January 30, 2006.
Klondike III/ Bigelow Canyon Wind Interconnection Project, OR DOE/EIS-0374	<u>Gene Lynard, BPA</u> Brian Mills					EIS Determination 2/4/2005 NOI 2/14/2005 Scoping Meeting(s) 3/1/2005 - 4/27/2005 DEIS NOA	NOI (FR 70 7488). Scoping meetings held in Wasco, OR. Scope has expanded to include a project in Bigelow Canyon; scoping period extended to 01/05/06 (70 FR 72635; 12/6/05).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Port Angeles-Juan de Fuca Direct Current (DC) Transmission Project, WA DOE/EIS-0378	<u>Stacy Mason, BPA</u> Brian Mills					EIS Determination 4/6/2005 NOI 5/5/2005 Scoping Meeting(s) 5/24/2005 DEIS NOA	NOI (70 FR 23855). Scoping meetings held in Port Angeles, WA. The EIS is being prepared with the assistance of the Office of Electricity Delivery and Energy Reliability (OE). Scoping period closed 6/8/05.
Rebuild of the Libby (FEC) to Troy Section of BPA's Libby to Bonner's Ferry 115-kilovolt Transmission Line, MT DOE/EIS-0379	<u>Tish Eaton, BPA</u> Brian Mills			DEIS App		EIS Determination 4/6/2005 NOI 5/5/2005 Scoping Meeting(s) 5/19/2005 - 9/12/2005 DEIS NOA	NOI (70 FR 23856). Scoping meetings on 5/19/05 and 9/12/05 in Libby, MT. Scoping period ended 10/30/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Chief Joseph Hatchery Program DOE/EIS-0384	<u>Mickey Carter, BPA</u> Brian Mills	DEIS App				EIS Determination NOI 8/2/2005 Scoping Meeting(s) 8/23/2005 - 8/25/2005 DEIS NOA	NOI (70 FR 44347). Scoping meetings were held in Bridgeport, Okanogan, and Wenatchee, WA. Scoping period ended 9/18/05.
Palisades-Goshen No. 1 Access Road Upgrades Project, ID DOE/EIS-0392	<u>Fred Walasavage, BPA</u> Brian Mills					EIS Determination 11/1/2005 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Montanore Project, MT and ID DOE/EIS-0393	<u>Gene Lynard, BPA</u> Brian Mills				DEIS App	EIS Determination 1/3/2005 NOI 7/15/2005 Scoping Meeting(s) 8/16/2005 - 8/18/2005	U.S. Forest Service is lead agency; Montana DEQ is a cooperating agency. NOI (70 FR 40686). Scoping meeting held in Libby and Trout Creek, MT and Bonners Ferry, ID.
Western Area Power Administration							
Platte River Cooperative Agreement PEIS, NE, WY, CO DOE/EIS-0295	<u>James Hartman, WAPA</u> Brian Mills			FEIS App		EIS Determination 2/5/1998 NOI 2/10/1998 Scoping Meeting(s) 2/25/1998 - 4/7/1998 DEIS NOA 1/26/2004 Public Hearing(s) 7/26/2004 - 8/10/2004 EPA Rating EC-2	NOI (63 FR 6768). WAPA is a cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads. DEIS NOA (69 FR 3600). Public comment period extended until 9/20/04 (69 FR 40416). Public hearings held in Saratoga, Casper, and Torrington, WY; Gering, Kearney, and Lincoln, NE; and Sterling, Berthoud, and Denver, CO.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Caithness Big Sandy Project, Wikieup, AZ DOE/EIS-0315	<u>Dave Swanson, WAPA</u> Brian Mills					EIS Determination 3/3/2000 NOI 4/18/2000 Scoping Meeting(s) 5/3/2000 DEIS NOA 6/22/2001 Public Hearing(s) 7/24/2001 EPA Rating EC-2 FEIS NOA	Bureau of Land Management is a joint-lead on the project. Rural Utilities Service is a cooperating agency. NOI (65 FR 20811). DEIS NOA (66 FR 33538). Public hearing held in Wikieup, AZ. Public comment period ended on 8/6/01. This EIS is on hold pending further project review. The SEIS is also on hold (i.e., DOE/EIS-0315-S1 - See below).
SEIS on Caithness Big Sandy Project DOE/EIS-0315-S1	<u>Dave Swanson, WAPA</u> Brian Mills					SEIS Determination 12/28/2001 NOI	The SEIS will be a joint lead effort by DOE WAPA and BLM as was the draft EIS. The SEIS is on hold pending further project review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Operation of Flaming Gorge Dam, Colorado River Storage Project, Colorado River, UT DOE/EIS-0351	<u>Clayton Palmer, WAPA</u> Brian Mills					EIS Determination 6/6/2000 NOI 6/6/2000 Scoping Meeting(s) 7/11/2000 - 7/19/2000 DEIS NOA 9/10/2004 Public Hearing(s) 10/12/2004 - 10/21/2004 EPA Rating EC-2 FEIS NOA 11/15/2005 ROD	NOI (65 FR 35957) Bureau of Reclamation (BOR) is the lead agency; WAPA is a cooperating agency. Other cooperating agencies are BLM, NPS, USFWS, State of Utah and Utah Associated Municipal Power. Scoping meetings held in Salt Lake City, Vernal, and Fort Duchesne, UT; Rock Springs, WY; and Grand Junction, CO. NOA (69 FR 54799). Public hearings held in Moab, Salt Lake City, Dutch John, and Vernal, UT; and Rock Springs, WY. FEIS NOA (70 FR 69352)
Welton-Mohawk 520 MW Generating Facility DOE/EIS-0358	<u>Mark Wieringa, WAPA</u> Brian Mills					EIS Determination 4/2/2003 NOI 5/19/2003 Scoping Meeting(s) 6/3/2003 - 6/4/2003 DEIS NOA 7/22/2005 Public Hearing(s) 8/17/2005 - 8/18/2005 EPA Rating EC-2 FEIS NOA	WAPA is the Lead Agency; BLM and the Bureau of Reclamation are cooperating agencies. NOI (68 FR 27956). Public scoping meetings held in Wellton and Yuma, AZ. Public hearing held in Welton and Yuma, AZ. Comment period ended 9/6/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Windy Gap Firming Project, CO DOE/EIS-0370	<u>James Hartman, WAPA</u> Brian Mills					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003 - 10/2/2003 DEIS NOA	NOI (68 FR 52955). The Bureau of Reclamation is the lead agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland and Lyons, CO. Scoping period ended 11/07/03.
Construction and Operation of the Proposed White Wind Farm Project, Brookings County, South Dakota DOE/EIS-0376	<u>Mark Wieringa, WAPA</u> Brian Mills					EIS Determination 2/10/2005 NOI 2/18/2005 Scoping Meeting(s) 3/1/2005 DEIS NOA	NOI (70 FR 8359). Public scoping meeting held in Hendricks, MN. Scoping period ended 3/31/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Big Stone II Power Plant and Transmission Project, SD and MN DOE/EIS-0377	<u>Nancy Werdel, WAPA</u> Brian Mills					EIS Determination 4/12/2005 NOI 5/27/2005 Scoping Meeting(s) 6/14/2005 - 6/16/2005 DEIS NOA	NOI (70 FR 30716). USDA Rural Utilities is a cooperating agency. Public scoping meetings held in Milbank, SD and Marris and Granite Falls, MN. Scoping period extended to 08/29/05 (70 FR 43143).
Trinity Public Utility District Direct Interconnection, CA DOE/EIS-0389	<u>Loreen McMahon, WAPA</u> Brian Mills					EIS Determination 9/9/2005 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Feb	2006 Mar	2006 Apr	2006 May	Milestones Accomplished	Comments
Eastern Plains Transmission Line Project, CO and KS DOE/EIS-0390	<u>James Hartman, WAPA</u> Brian Mills					EIS Determination 12/21/2005 NOI	.
San Luis Rio Colorado Project, AZ DOE/EIS-0395	<u>Mark Wieringa, WAPA</u> Brian Mills					EIS Determination 9/29/2005 NOI 2/10/2006 Scoping Meeting(s)	NOI (71 FR 7033). Scoping meetings to be held 2/28 - 3/1/06 in Yuma and San Luis, AZ. Public scoping will close 3/16/06. The EIS is being prepared with the assistance of the Office of Electricity Delivery and Energy Reliability (OE).

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Argonne Site Office			
Science			
Construction and Operation of a Regional Biocontainment Laboratory, IL DOE/EA-1489	<u>Donna Green, ASO</u> Lee Jessee	EA Determination 1/6/2004 Transmittal to State 10/3/2005 State(s) IL EA Approved 1/26/2005 EA Distributed FONSI 1/26/2005	Site Office is a cooperating agency with National Institutes of Health.
Berkeley Site Office			
Science			
Corrective Measures Study: Remediating Contamination at Lawrence Berkeley National Laboratory, CA DOE/EA-1527	<u>Hemant Patel, LSO</u> Carolyn Osborne	EA Determination 3/15/2005 Transmittal to State 4/25/2005 State(s) CA EA Approved 9/30/2005 EA Distributed 10/31/2005 FONSI 10/12/2005	Electronic files to be provided by 02/06.
Brookhaven Site Office			
Office of Science			
Proposed National Synchrotron Light Source (NSLS) II, Brookhaven National Laboratory, Upton, New York DOE/EA-1558	<u>Caroline Polanish, BSO</u> Lee Jessee	EA Determination 2/2/2006 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Chicago Office			
Science			
Iowa Environmental/Education Project (IEEP) Rain Forest Living Laboratory, Old Industrial Park, Coralville, Iowa DOE/EA-1504	<u>Peter Siebach, CH</u> Lee Jessee	EA Determination 7/13/2004 Transmittal to State State(s) IA EA Approved EA Distributed FONSI	Project proponents considering out-of-state siting alternatives. On hold.
Civilian Radioactive Waste Management			
Environmental Assessment for the Proposed Withdrawal of Public Lands Within and Surrounding the Caliente Rail Corridor, Nevada. DOE/EA-1549	<u>Ned Larson, RW</u> Vivian Bowie	EA Determination 7/7/2005 Transmittal to State 8/29/2005 State(s) NV EA Approved 12/26/2005 EA Distributed 12/26/2005 FONSI	Federal Register NOA of Draft EA 8/29/05 (70 FR 51029). Comment period ended 9/28/05. Bureau of Land Management is a cooperating agency. Public hearings on the draft EA held 9/12-15/05 in Amargosa, Goldfield, and Caliente, NV. Draft issued for public comment 8/29/05. Comment period closed 9/27/05. EA submitted to BLM as part of case file for land withdrawal.
Energy Efficiency and Renewable Energy			
Energy Standard for New Federal Commercial and Multi-Family High-Rise Residential Buildings DOE/EA-1463	<u>Cyrus Nasser, EE</u> Denise Freeman	EA Determination 9/19/2002 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Not applicable. The document is being reviewed by GC to assess the impacts that the EPACT 2005 will have on this rulemaking.
Support of Rule for New Federal Residential Buildings DOE/EA-1481	<u>Stephen Walder, EE</u> Denise Freeman	EA Determination 7/3/2003 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Not applicable. Currently undergoing internal review and revisions. Also undergoing consultation with EPA. Draft EA is intended to be coordinated with the Notice of Proposed Rulemaking. The Final EA was scheduled for December 2005 in coordination with the Final Rulemaking.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Proposed Energy Conservation Standards for Commercial Unitary Air Conditioners and Heat Pumps DOE/EA-1530	<u>Jim Raba, EE</u> Denise Freeman	EA Determination 2/4/2005 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Environmental Management			
Ohio Field Office			
Decontamination, Demolition and Removal of Obsolete Facilities at the West Valley Demonstration Project, NY DOE/EA-1552	<u>Dan Sullivan, WVDP</u> Jeanie Loving Dean Monroe, GC-51	EA Determination 12/6/2005 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	
Golden Field Office			
Biomass Combined Heat and Power Plant in Minneapolis, MN DOE/EA-1507	<u>Joyce Beck, GO</u> Denise Freeman	EA Determination 7/7/2004 Transmittal to State State(s) MN EA Approved EA Distributed FONSI	The scope of the project has changed.
LACOSAN Full Circle Effluent Pipeline Project Draft Initial Study/Mitigated Negative Declaration and Environmental Assessment DOE/EA-1554	<u>Joyce Beck, GO</u> Denise Freeman	EA Determination 12/10/2004 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Idaho Operations Office			
Nuclear Energy, Science and Technology			
Remote Treatment Project, ID DOE/EA-1386	<u>Greg Bass, ID</u> Lee Jessee	EA Determination 2/20/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	EA no longer on hold as of 12/05. DOE-ID will resume work on EA. Expected to be issued in Draft for public comment on 4/14/2006. Scope includes processing of Hanford TRU waste and contents of INL Materials and Fuels Complex.
Consolidate and Expand Laboratory Operations at the Science and Technology Campus Located in Idaho Falls, ID DOE/EA-1555	<u>Jeff Shadley, ID</u> Lee Jessee	EA Determination 1/9/2006 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
Security Systems Test Range DOE/EA-1557	<u>Don Michaelson, NE</u> Jim Sanderson	EA Determination 2/2/2006 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
National Energy Technology Laboratory			
Airborne Process Commercial- Scale Demonstration Program, McKinley County, NM DOE/EA-1536	<u>Wolfe Huber, NETL</u> Denise Freeman	EA Determination 6/3/2005 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Liquefied Natural Gas from Coal Mine Methane for Industrial and Transportation Applications, Monongalia County, WV DOE/EA-1546	<u>John Ganz, NETL</u> Denise Freeman	EA Determination 6/24/2005 Transmittal to State State(s) WV EA Approved EA Distributed	
National Nuclear Security Administration			
Defense Programs			
Transport of Plutonium between the U.S. and a Foreign Country DOE/EA-1502	<u>Ward Sigmond, NA</u> Jim Sanderson	EA Determination 5/14/2004 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Classified. Project was under review, but is being revisited in the near future (8/10/05). NCO contacted 1/11/06.
Nonproliferation and National Security			
Accelerated HEU Disposition DOE/EA-1480	<u>Ed Mastal, NA</u> Jim Sanderson	EA Determination 3/19/2003 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	Project on hold. NDM contacted 12/17/05. NCO contacted 1/11/06.
Naval Petroleum and Oil Shale Reserves in Colorado, Utah, and Wyoming			
Salt Creek 3D Project, Naval Petroleum Reserve #3 (NPR-3), WY DOE/EA-1544	<u>Michael Taylor, NPO</u> Brian Mills	EA Determination 5/23/2005 Transmittal to State State(s) WY EA Approved 2/14/2006 EA Distributed 2/14/2006 FONSI 2/14/2006	Veritas 3D Seismic Project.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Nevada Site Office			
Large-Scale, Open-Air Explosive Detonation, DIVINE STRAKE, at the Nevada Test Site DOE/EA-1550	<u>Linda Cohn, NSO</u> Jim Sanderson	EA Determination 5/9/2005 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	NCO contacted 1/11/06.
Oak Ridge Operations Office			
Science			
Proposed Conveyance of the American Museum of Science and Energy, Parcel G, and Parcel 279.01 to the City of Oak Ridge, Tennessee DOE/EA-1415	<u>Gary Hartman, OR</u> Lee Jessee	EA Determination 10/23/2001 Transmittal to State 2/12/2002 State(s) TN EA Approved EA Distributed FONSI	EA is on hold.
Proposed Conveyance of Parcel ED-6 to the City of Oak Ridge, TN DOE/EA-1514	<u>Gary Hartman, OR</u> Yardena Mansoor	EA Determination 11/4/2004 Transmittal to State 8/11/2005 State(s) TN EA Approved EA Distributed FONSI	
Thomas Jefferson National Accelerator Facility Site Office			
Proposed Upgrades of CEBAF and FEL Accelerators and Construction and Use of Buildings Associated with the 2004 Ten-Year Site Plan, for the Thomas Jefferson National Accelerator Facility, Newport News, VA	<u>Patricia Sumner, TJNAF</u> Lee Jessee	EA Determination 4/26/2005 Transmittal to State 5/25/2005 State(s) VA EA Approved EA Distributed FONSI	Decision on EA approval expected in early 2006.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Office of Electricity Delivery and Energy Reliability			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington DOE/EA-1298	<u>Ellen Russell, OE</u> Brian Mills	EA Determination 2/25/1999 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	WA Governor approved powerplant and U.S. transmission siting 8/23/02; Canadian government disapproved international transmission line permit 3/4/04. The company is still evaluating whether to pursue the project. EA continues to be on hold.
Presidential Permit Application, Sharyland Utilities 138 kV DC Texas-Mexico Transmission Line, TX DOE/EA-1490	<u>Ellen Russell, OE</u> Brian Mills	EA Determination 10/1/2003 Transmittal to State 8/24/2004 State(s) TX EA Approved 1/14/2005 EA Distributed FONSI 1/14/2005	Awaiting electronic files. Program contacted 02/06.
Maine Public Service, Line 3875 Project, ME DOE/EA-1531	<u>Jerry Pell, OE</u> Brian Mills	EA Determination 10/1/2004 Transmittal to State State(s) ME EA Approved EA Distributed FONSI	Work on EA suspended pending information from applicant on status of project planning.
Montana Alberta Tie, Ltd. DOE/EA-1551	<u>Ellen Russell, OE</u> Brian Mills	EA Determination 8/11/2005 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Office of Legacy Management			
Ground Water Compliance at the Green River UMTRA Project Site, UT DOE/EA-1511	<u>Don Metzler, GJO</u> Vivian Bowie	EA Determination 8/12/2003 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	
Grand Junction Office			
Uranium Lease Program, CO DOE/EA-1535	<u>Michael Tucker, LM</u> Vivian Bowie	EA Determination 5/31/2005 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Updates DOE/EA-1037, entitled Uranium Lease Management Program.
Power Administrations			
Bonneville Power Administration			
Kootenai River Ecosystem/Fisheries Improvement Study, OR DOE/EA-1518	<u>Colleen Spiering, BPA</u> Brian Mills	EA Determination 11/29/2004 Transmittal to State 1/6/2005 State(s) OR EA Approved 6/15/2005 EA Distributed 6/15/2005 FONSI 6/15/2005	
Western Area Power Administration			
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND DOE/EA-1389	<u>Ted Anderson, WAPA</u> Brian Mills	EA Determination 3/20/2001 Transmittal to State 4/7/2004 State(s) ND EA Approved EA Distributed FONSI	EA was distributed April 7, 2004 for agency and public preapproval review. Waiting for access road to be defined.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Sacramento Valley Right of Way Maintenance, CA DOE/EA-1395	<u>Steve Tuggle, WAPA</u> Brian Mills	EA Determination 1/18/2001 Transmittal to State 5/24/2002 State(s) CA EA Approved 8/24/2005 EA Distributed 8/24/2005 FONSI 8/24/2005	Requested copy of e-files 12/7/05.
Havre-Rainbow Transmission Line Rebuild, MT DOE/EA-1424	<u>Ted Anderson, WAPA</u> Brian Mills	EA Determination 12/12/2001 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Work on EA resumed April 2004.
Headgate Rock-Blythe No. 1, 161- Kv Transmission Line Pole Replacement, CA DOE/EA-1427	<u>John Holt, WAPA</u> Brian Mills	EA Determination 3/7/2002 Transmittal to State 9/1/2005 State(s) CA EA Approved EA Distributed FONSI	The Biological Assessment was submitted to Fish and Wildlife Service 9/20/02. Notice of Floodplain Involvement on May 12, 2003 (68 FR 25366). EA pending completion of Section 7 consultation. Biological Opinion issued 12/21/05.
Cheyenne-Miracle Mile and Ault- Cheyenne Transmission Line Rebuild Project, WY, CO DOE/EA-1456	<u>Rodney Jones, WAPA</u> Brian Mills	EA Determination 9/30/2002 Transmittal to State State(s) CO,WY EA Approved EA Distributed FONSI	Notice of Floodplain/Wetland Involvement on 4/28/03 (68 FR 22376). Rebuild of the Cheyenne to Ault 115-Kv line has been added to the project. A portion of the line is in Colorado. Work on EA has resumed 2/06.
Parker-Gila 161-kV Transmission Line Relocation, AZ DOE/EA-1487	<u>Cathy Cunningham, WAPA</u> Brian Mills	EA Determination 11/20/2003 Transmittal to State 12/22/2004 State(s) AZ EA Approved EA Distributed FONSI	Public scoping meeting held 12/16/03 in Quartzsite, AZ. BLM and Town of Quartzsite are cooperating agencies.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Granby Pumping Plant, Windy Gap Transmission Rebuild Project, CO DOE/EA-1520	<u>Rodney Jones, WAPA</u> Brian Mills	EA Determination 12/10/2004 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Western is evaluating an alternative proposal which may change the scope of this project.
Blythe Energy Project Phase II Transmission Project, CA DOE/EA-1522	<u>Mark Wieringa, WAPA</u> Brian Mills	EA Determination 11/30/2004 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	EA for pre-approval review issuance pending.
East Side Peaking Project, SD DOE/EA-1524	<u>Nancy Werdel, WAPA</u> Brian Mills	EA Determination 2/8/2005 Transmittal to State 5/4/2005 State(s) SD EA Approved 7/25/2005 EA Distributed 7/25/2005 FONSI 7/25/2005	DOE was a cooperating agency to the USDA Rural Utilities Service. Awaiting electronic files.
Blythe Energy Project, Phase II, CA DOE/EA-1526	<u>Alison Jarrett, WAPA</u> Brian Mills	EA Determination 3/9/2005 Transmittal to State 5/2/2005 State(s) CA EA Approved EA Distributed FONSI	
North Area Right-of-Way Maintenance, CA DOE/EA-1539	<u>Steve Tuggle, WAPA</u> Brian Mills	EA Determination 2/22/2005 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Field collection and quality control/ quality assurance in progress for infrastructure data, and sensitive biological and cultural resources.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Xcel Energy Project Buffalo Ridge- White 115-Kv Transmission Line Project, MN and SD DOE/EA-1559	<u>Dave Swanson, WAPA</u> Brian Mills	EA Determination 1/27/2006 Transmittal to State State(s) MN,SD EA Approved EA Distributed FONSI	
Valley County Wind Energy Project, MT DOE/EA-1560	<u>Dave Swanson, WAPA</u> Brian Mills	EA Determination 6/29/2005 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Bureau of Land Management is lead agency; WAPA is cooperating agency.
Richland Operations Office			
Environmental Management			
Sodium Residuals Removal and other Deactivation Work, FFTF, WA DOE/EA-1547	<u>Doug Chapin, RL</u> Lee Jessee	EA Determination 6/26/2005 Transmittal to State 2/15/2006 State(s) WA EA Approved EA Distributed FONSI	
Determination for the Security Enhancement Program, WA DOE/EA-1556	<u>Ellen Mattlin, RL</u> Brian Costner	EA Determination 1/11/2006 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Sandia Site Office			
Defense Programs			
Environmental Assessment for the Proposed Consolidation of Neutron Tritium Target Loading Production, NM DOE/EA-1532	<u>Ron Rodger, SSO</u> Jim Sanderson Steve Smith, GC-51	EA Determination 4/13/2005 Transmittal to State State(s) NM EA Approved 6/15/2005 EA Distributed FONSI 6/15/2005	Awaiting electronic files. NEPA document manager contacted 1/11/06.
Savannah River Operations Office			
Nonproliferation and National Security			
Safeguards and Security Upgrades for Storage of Plutonium Materials at the SRS, SC DOE/EA-1538	<u>Steve Danker, SR</u> Jim Sanderson	EA Determination 7/5/2005 Transmittal to State State(s) SC EA Approved 12/16/2005 EA Distributed 12/16/2005 FONSI 12/16/2005	
Science			
Chicago Operations Office			
Construction and Operation of the Very Energetic Radiation Imaging Telescope Array System (VERITAS), Kitt Peak, AZ DOE/EA-1543	<u>Peter Siebach, CH</u> Lee Jessee Rick Ahern, GC-51	EA Determination 5/31/2005 Transmittal to State 11/14/2005 State(s) AZ EA Approved EA Distributed FONSI	DOE is a cooperating agency; National Science Foundation is the lead agency. Draft EA released for public comment 11/14/05; public comment period ended 12/09/05. Comments from SHPO 11/15/05. Decision on EA approval expected by 3/31/06.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Lawrence Berkeley Laboratory			
Demolition of Building 51 and the Bevatron DOE/EA-1561	<u>Carl Schwab, LBL</u> Lee Jessee	EA Determination 5/1/2005 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Y-12 Site Office			
Transportation of Unirradiated Uranium in Test Reactor Fuel from XXX to the Y-12 National Security Complex, TN DOE/EA-1529	<u>Robert Hamby, NNSA-DP</u> Jim Sanderson	EA Determination 1/12/2005 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	NEPA document manager contacted 1/11/06.
Potable Water System Upgrades Project, TN DOE/EA-1548	<u>Anna Beard, YSO</u> Jim Sanderson	EA Determination 6/6/2005 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Sale of Surplus Mercury, TN DOE/EA-1553	<u>Becky Eddy, YSO</u> Jim Sanderson	EA Determination 6/23/2005 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	KD	- Key Decision
BLM	- Bureau of Land Management	MAP	- Mitigation Action Plan
CX	- Categorical Exclusion	NCO	- NEPA Compliance Officer
DEIS	- Draft Environmental Impact Statement	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Period/Meeting (S)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS
		USFWS	- U.S. Fish and Wildlife Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA -Defense Programs
NNSA-NN	- NNSA -Nonproliferation and National Security
NE	- Nuclear Energy, Science and Technology
OE	- Office of Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

AR	- Argonne Area Office
BHSA	- Brookhaven Area Office
CBFO	- Carlsbad Field Office
CH	- Chicago Office
GO	- Golden Field Office

Field Offices (continued)

ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OH	- Ohio Field Office
OR	- Oak Ridge Operations Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
PPPO	- Portsmouth/Paducah Project Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVPD	- West Valley Demonstration Project
YSO	- Y-12 Site Office

