

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: July 15, 2004

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web.
The Uniform Resource Locator address (URL) is:
www.eh.doe.gov/nepa

Environmental Impact Statements (EISs)	41	Active Environmental Assessments (EAs)	33
Supplement Analyses	1	Approved EAs; Seeking confirmation of distribution	9
Other/Undetermined	0	Other/Undetermined	7
Total Actions	42	Total Actions	49

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	1
Supplement Analyses Completed	0		

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	2
Carlsbad Field Office.....	4
Idaho Operations Office.....	4
Ohio Field Office.....	5
Richland Operations Office.....	6
Fossil Energy.....	7
National Energy Technology Laboratory.....	10
National Nuclear Security Administration (NNSA).....	13
Defense Programs.....	13
Livermore Site Office.....	13
Los Alamos Site Office.....	14
Power Administrations.....	14
Bonneville Power Administration.....	14
Western Area Power Administration.....	19

ENVIRONMENTAL ASSESSMENTS

Chicago Operations Office.....	23
Argonne Area Office.....	23
Energy Efficiency and Renewable Energy.....	23
Environmental Management.....	24
Portsmouth Gaseous Diffusion Plant.....	24
Fossil Energy	24

ENVIRONMENTAL ASSESSMENTS (cont.)

Golden Field Office.....	25
Grand Junction Office.....	25
Environmental Management.....	25
Los Alamos Site Office.....	26
National Energy Technology Laboratory.....	27
National Nuclear Security Administration	29
Defense Programs/Nonproliferation and National Security.....	29
Nonproliferation and National Security.....	29
Nevada Site Office.....	29
Oak Ridge Operations Office.....	30
Nuclear Energy, Science and Technology.....	30
Science.....	30
Power Administrations.....	31
Bonneville Power Administration.....	31
Southwestern Power Administration.....	31
Western Area Power Administration.....	31
Richland Operations Office.....	33
Environmental Management.....	33
Rocky Flats Field Office.....	34
Environmental Management.....	34
Savannah River Operations Office.....	34
Environmental Management.....	34
Strategic Petroleum Reserve Office.....	34
Abbreviations of NEPA Terms and Milestones.....	35
Abbreviations of DOE Program and Field Offices and National Laboratories.....	36

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Civilian Radioactive Waste Management							
<p>EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada</p> <p>DOE/EIS-0250</p>	<p><u>Jane Summerson, YMSCO</u></p> <p>Vivian Bowie</p> <p>Angela Foster, GC-51</p> <p>Dan Ruge, GC-51</p>					<p>EIS Determination 12/22/1987</p> <p>NOI 8/7/1995</p> <p>Scoping Meeting(s) 8/29/1995 - 10/24/1995</p> <p>DEIS NOA 8/13/1999</p> <p>Public Hearing(s) 5/31/2001 - 6/7/2001</p> <p>EPA Rating EC-2</p> <p>Draft SEIS NOA 5/11/2001</p> <p>FEIS Approved 2/9/2002</p> <p>FEIS NOA 10/25/2002</p> <p>ROD 4/8/2004</p>	<p>NOI (60 FR 40164); Scoping comments- NOA (62 FR 36789,7/9/97). EPA NOA of SDEIS (66 FR 24136, 5/11/01); Amended NOA (66 FR 27647, 5/18/01); Notice of comment extension for Supplement (66 FR 33537, 6/22/01); FEIS approved by Secretary on 2/9/02, and accompanied 2/14/02 recommendation to President. FEIS Notice of Distribution (67 FR 65539) on 10/25/02. EPA FEIS NOA (65 FR 65564). Notice of Preferred NV Rail Corridor (68 FR 74951, 12/29/03). ROD (69 FR 18557).</p>
<p>Yucca Mountain Rail Alignment</p> <p>DOE/EIS-0369</p>	<p><u>Robin Sweeney, RW</u></p> <p>Vivian Bowie</p> <p>Angela Foster, GC-51</p> <p>Dan Ruge, GC-51</p>					<p>EIS Determination 4/8/2004</p> <p>NOI 4/8/2004</p> <p>Scoping Meeting(s) 5/2/2004 - 5/17/2004</p> <p>DEIS NOA</p>	<p>NOI (69 FR 18565). Five public scoping meetings held in Amargosa Valley, Goldfield, Caliente, Reno, and Las Vegas, NV. Public comment period closed 6/1/04.</p>

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Environmental Management							
Disposition of Scrap Metals, Programmatic DOE/EIS-0327	<u>John Neave, EM</u> Brian Mills <u>Ed LeDuc, GC-51</u> <u>Steve Miller, GC-51</u>					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2003 - 8/18/2003 DEIS NOA	NOI (66 FR 36562). Additional scoping meetings were held during the period 10/8-18/01 in Santa Monica and Simi Valley, CA, Minneapolis, MN, and Philadelphia, PA. Public scoping period was extended to 11/9/01. Schedule uncertain.
Remediation of the Moab Uranium Mill Tailings Site in Grand County, UT DOE/EIS-0355	<u>Don Metzler, EM</u> Vivian Bowie <u>Steve Miller, GC-51</u>	DEIS App Req	DEIS App			EIS Determination 11/1/2002 NOI 12/20/2002 Scoping Meeting(s) 1/21/2003 - 1/28/2003 DEIS NOA	NOI (67 FR 77969). Scoping meetings held 1/21/03 in Green River, UT; 1/22/03 in Moab, UT; 1/23/03 in White Mesa and Blanding, UT; and 1/28/03 in East Carbon, UT. Public comment period ended on 2/14/03. Cooperating agencies include: BLM, NPS, NRC, EPA, Army Corps of Engineers, Fish and Wildlife Service, Ute Mountain Ute Tribe, State of Utah, San Juan County, UT, Grand County, UT, and the cities of Bluff and Blanding, UT.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Construction and Operation of a Depleted Uranium Hexafluoride Conversion Facility at the Paducah, Kentucky, Site DOE/EIS-0359	<u>Gary Hartman, OR</u> Lee Jessee Rick Ahern, GC-51	ROD				NOI 9/18/2001 DEIS NOA 11/28/2003 Public Hearing(s) 1/7/2004 - 1/15/2004 EPA Rating EC-1 FEIS NOA 6/18/2004 ROD	Notice of Revised Approach published 4/28/03. (68 FR 22368). This EIS replaces DOE/EIS-0329. Public comment period extended until 5/30/03. Scoping for this EIS occurred under DOE/EIS-0329 from 9/18/01-1/11/02 (66 FR 48123 and 66 FR 23213). NOA (68 FR 66825, 11/28/03). Hearings on Draft EIS held in Portsmouth, OH on 1/7/04; Paducah, KY on 1/13/04; and Oak Ridge, TN on 1/15/04. The public comment period closed 2/2/04. FEIS NOA (69 FR 34161).
Construction and Operation of a Depleted Uranium Hexafluoride Conversion Facility at the Portsmouth, Ohio, Site DOE/EIS-0360	<u>Gary Hartman, OR</u> Lee Jessee Rick Ahern, GC-51	ROD				NOI 9/18/2001 DEIS NOA 11/28/2003 Public Hearing(s) 1/7/2004 - 1/15/2004 EPA Rating EC-2 FEIS NOA 6/18/2004 ROD	Notice of Revised Approach published 4/28/03. (68 FR 22368). This EIS replaces DOE/EIS-0329. Public comment period extended until 5/30/03. Scoping for this EIS occurred under DOE/EIS-0329 from 9/18/01-1/11/02 (66 FR 48123 and 66 FR 23213). NOA (68 FR 66825, 11/28/03). Hearings on Draft EIS held in Portsmouth, OH on 1/7/04; Paducah, KY on 1/13/04; and Oak Ridge, TN on 1/15/04. The public comment period closed 2/2/04. FEIS NOA (69 FR 34161).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Carlsbad Field Office							
Supplement Analysis for Use of the Chem Nuclear 10-160b Transportation Cask for RH-TRU Waste Shipments to WIPP, NM DOE/EIS-0026-S2-SA-4	<u>Harold Johnson, CFO</u> Jeanie Loving					SA Determination 11/4/2002 SA Approved 12/17/2002	Awaiting file copies.
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS DOE/EIS-0287	<u>Richard Kimmel, ID</u> Brian Mills Angela Foster, GC-51					EIS Determination 6/9/1997 NOI 9/16/1997 Scoping Meeting(s) 10/16/1997 - 10/23/1997 DEIS NOA 1/21/2000 Public Hearing(s) 2/7/2000 - 3/2/2000 EPA Rating EC-2 FEIS NOA 10/11/2002 ROD	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00). FEIS approved 8/15/02. FEIS NOA (67 FR 63421). Phased decisionmaking anticipated. Schedule for issuance of ROD(s) under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Ohio Field Office							
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u> Jeanie Loving Dean Monroe, GC-51					ANOI 11/6/2001 NOI 3/13/2003 Scoping Meeting(s) 4/9/2003 - 4/10/2003 DEIS NOA	ANOI (66 FR 56090). NOI (68 FR 12044). Public scoping meetings held 4/9-10/03 in Ashford, NY. Revised schedule for FEIS under review by cooperating agencies: NY State Energy Research and Development Authority, U.S. EPA, NRC, and NY State Dep't. of Environmental Conservation.
West Valley Demonstration Project Waste Management DOE/EIS-0337	<u>Dan Sullivan, WVDP</u> Jeanie Loving Dean Monroe, GC-51	ROD				NOI 3/21/2001 Scoping Meeting(s) 4/10/2001 DEIS NOA 5/16/2003 Public Hearing(s) 6/11/2003 EPA Rating LO FEIS NOA 1/16/2004 ROD	An EIS on completion of the WVDP and closure or long-term management of the site in West Valley was begun in 1988 (NOI 12/30/88) as a joint EIS with NYS Energy R&D Authority and a DEIS issued in 1996. Subsequently, DOE issued an NOI (66 FR 16446) announcing a revised strategy for completing the 1996 DEIS under which DOE would issue a revised DEIS for near-term waste management activities, and a second EIS (DOE/EIS-0026-R) on long-term issues. DEIS NOA (68 FR 26606). FEIS NOA (69 FR 2583)

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Richland Operations Office							
Hanford Solid (Radioactive and Hazardous) Waste Program DOE/EIS-0286	<u>Mike Collins, RL</u> Jeanie Loving Ed LeDuc, GC-51					EIS Determination 5/21/1997 NOI 10/27/1997 Scoping Meeting(s) 11/12/1997 - 11/13/1997 DEIS NOA 4/11/2003 Public Hearing(s) 5/1/2003 - 5/15/2003 EPA Rating EC-2 FEIS NOA 2/13/2004 ROD 6/30/2004	NOI (62 FR 55615). Manager, RL, approved DEIS on 4/30/02. DEIS NOA 5/24/02 (67 FR 36592). Public hearings held 7/23/02 to 8/14/02 in OR and WA. Manager, RL approved revised DEIS, which integrates scope from DOE/EIS-0189-S1, per FR Notice published 2/11/03. Public hearings in Richland, Spokane, and Seattle, WA; Lagrande, Portland, and Hood River, OR. Mgr. RL approved FEIS 1/22/04. ROD (69 FR 39449).
Retrieval, Treatment and Disposal of Tank Wastes and Closure of Single-Shell Tanks at the Hanford Site, Richland, WA DOE/EIS-0356	<u>Mary Burandt, RL</u> Jeanie Loving Dean Monroe, GC-51			DEIS App Req		EIS Determination 11/27/2002 NOI 1/8/2003 Scoping Meeting(s) 2/5/2003 - 2/20/2003 DEIS NOA	NOI (68 FR 1052). Scoping meetings held 2/5/03 in Richland, WA; 2/18/03 in Hood River, OR; 2/19/03 in Portland, OR; and 2/20/03 in Seattle, WA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Disposition of the Fast Flux Test Facility, Richland, WA DOE/EIS-0364	<u>Doug Chapin, RL</u> Lee Jessee Rick Ahern, GC-51	NOI				EIS Determination 7/8/2003 NOI	.
Fossil Energy							
Presidential Permit Application, Public Service Company of New Mexico, AZ DOE/EIS-0307	<u>Ellen Russell, FE</u> Brian Mills Rick Ahern, GC-51					EIS Determination 1/14/1999 NOI 2/9/1999 Scoping Meeting(s) 3/8/1999 - 6/30/1999 DEIS NOA	NOI (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Notice (65 FR 45042) reopening public scoping from 7/20/00 - 9/8/00. (scoping meetings originally scheduled for 8/00 postponed). Notice (66 FR 27638) reopening public scoping from 5/18 - 6/22/01. Additional scoping meetings were held on 6/12/01 in Rio Rico, and 6/13/01 in Marana, AZ. Project is under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Imperial-Mexicali 230-kV Transmission Lines DOE/EIS-0365	<u>Ellen Russell, FE</u> Yardena Mansoor Carolyn Osborne Rick Ahern, GC-51			FEIS App		EIS Determination 10/21/2003 NOI 10/30/2003 Scoping Meeting(s) 11/20/2003 DEIS NOA 5/14/2004 Public Hearing(s)	NOI (68 FR 61796). Public scoping meetings held 11/20/03 in El Centro and Calexico, CA. Public comment period for scoping closed 12/01/03. Public hearings held 7/14/04 in El Centro and Calexico, CA. The public comment period on the DEIS will end 7/30/04. DEIS NOA (69 FR 26817). Notice of Extension (69 FR 31613).
Presidential Permit Application, Bangor Hydro International Electric Transmission Line, ME DOE/EIS-0368	<u>Jerry Pell, FE</u> Brian Mills Rick Ahern, GC-51					EIS Determination 1/2/2004 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
National Energy Technology Laboratory							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah DOE/EIS-0280	<u>Ronald Heavner, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 12/27/1996 NOI 6/28/1999 Scoping Meeting(s) 7/15/1999 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Project cancelled. EIS withdrawal notice in preparation.
Low Emission Boiler System Project, Elkhart, Illinois DOE/EIS-0284	<u>Soung Kim, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 9/3/1996 NOI 12/13/1996 Scoping Meeting(s) 1/15/1997 - 1/16/1997 DEIS NOA 3/5/2004 Public Hearing(s) 3/30/2004 EPA Rating EC-2 FEIS NOA	NOI (61 FR 67003). DEIS NOA (69 FR 10442). Public hearing held in Elkhart, IL on 3/30/04. Project on hold.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Gilberton Coal-to-Clean Fuels and Power Project, PA DOE/EIS-0357	<u>Lloyd Lorenzi, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 3/5/2003 NOI 4/10/2003 Scoping Meeting(s) 5/5/2003 DEIS NOA	NOI (68 FR 17608). Public scoping meeting held 5/5/03 in Pottsville, PA. Scoping period ended 5/19/03.
Western Greenbrier Co-Production Demonstration Project, WV DOE/EIS-0361	<u>Mark McKoy, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 5/12/2003 NOI 6/3/2003 Scoping Meeting(s) 6/19/2003 DEIS NOA	NOI and Notice of Floodplain/Wetlands Involvement (68 FR 33111). Scoping meeting held in Charmco, West Virginia. Public scoping period ended on 7/3/03. Working on siting and wetlands issues.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Colorado Springs Utilities' Next Generation CFB Coal Generating Unit, CO DOE/EIS-0362	<u>Lloyd Lorenzi, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 5/12/2003 NOI 8/15/2003 Scoping Meeting(s) 9/3/2003 DEIS NOA	Scoping meeting held in Fountain, CO. Scoping period ended 9/19/03. Project cancelled. Withdrawal Notice in preparation.
Implementation of the Office of Fossil Energy's Carbon Sequestration Program DOE/EIS-0366	<u>Heino Beckert, NETL</u> Denise Freeman Rick Ahern, GC-51					EIS Determination 10/31/2003 NOI 4/21/2004 Scoping Meeting(s) 5/6/2004 - 6/10/2004 DEIS NOA	NOI (69 FR 21514). Eight scoping meetings held in Alexandria, VA; Columbus, OH; Chicago, IL; Houston, TX; Sacramento, CA; Atlanta, GA; Bozeman, MT; and Grand Forks, ND.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
National Nuclear Security Administration							
Defense Programs							
Supplemental PEIS on Stockpile Stewardship and Management for a Modern Pit Facility DOE/EIS-0236-S2	<u>George Allen, NA</u> Carl Sykes Steve Smith, GC-51					SEIS Determination 5/31/2002 NOI 9/23/2002 Scoping Meeting(s) 10/8/2002 - 10/29/2002 DSEIS NOA 6/9/2003 Public Hearing(s) 6/26/2003 - 7/16/2003 EPA Rating LO FSEIS NOA ROD	NOI (67 FR 59577). Scoping meetings held in Amarillo, TX; Carlsbad, NM; Washington, DC; Las Vegas, NV; Los Alamos, NM; and North Augusta, SC. DSEIS NOA (68 FR 33934). Public hearings held 6/26/03 - 7/16/03 in Amarillo, TX; Carlsbad and Los Alamos, NM; Las Vegas, NV; North Augusta, SC; and Washington, DC. Public comment period on DEIS ended 8/5/03, but was extended for NM Tribal groups until 8/25/03. FSEIS has been delayed due to Congressional concerns about timing and scope of project.
Livermore Site Office							
Site-wide EIS for Lawrence Livermore National Laboratory, Livermore, CA DOE/EIS-0348	<u>Thomas Grim, LSO</u> Jim Sanderson Steve Smith, GC-51			FEIS App Req	FEIS App	EIS Determination 2/4/2002 NOI 6/17/2002 Scoping Meeting(s) 7/10/2002 - 7/11/2002 DEIS NOA 2/27/2004 Public Hearing(s) 4/27/2004 - 4/30/2004 EPA Rating EC-2 FEIS NOA	NOI (67 FR 41224). Public scoping meetings held on 7/10/02 in Livermore, CA and on 7/11/02 in Tracy, CA. DEIS NOA (69 FR 9311). Public hearings were held 4/27/04 in Livermore, CA; 4/28/04 in Tracy, CA; and 4/30/04 in Washington, DC.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Los Alamos Site Office							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions DOE/EIS-0319	<u>Tracy Bishop, NA</u> Carl Sykes Steve Smith, GC-51					EIS Determination 4/5/2000 NOI 5/2/2000 Scoping Meeting(s) 5/17/2000 - 5/30/2000 DEIS NOA 8/17/2001 Public Hearing(s) 10/10/2001 - 10/19/2001 EPA Rating EC-2 FEIS NOA 9/20/2002 ROD 12/31/2002	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00. DEIS NOA (66 FR 43257). Public hearings on DEIS held in: Idaho Falls, ID; Las Vegas, NV; and Los Alamos and Albuquerque, NM. Comment period ended October 26, 2001. FEIS NOA (67 FR 59284). ROD (67 FR 79906). Additional ROD expected in 2004.
Power Administrations							
Bonneville Power Administration							
Maiden Wind Farm Project, Benton and Yakima Counties, Washington DOE/EIS-0333	<u>Sarah Branum, BPA</u> Brian Mills					EIS Determination 6/5/2001 NOI 6/12/2001 Scoping Meeting(s) 6/26/2001 DEIS NOA 3/29/2002 Public Hearing(s) 4/23/2002 EPA Rating LO FEIS NOA 1/3/2003 ROD	NOI (66 FR 31624). Benton and Yakima Counties are Cooperating Agencies under the State Environmental Protection Act (SEPA). Scoping meeting and public hearing were held in Prosser, WA. DEIS public comment period ended on 5/15/02. FEIS NOA (68 FR 365). BPA will not issue ROD until all Benton County permits are acquired by Applicant.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Starbuck Power Project, Columbia County, Washington DOE/EIS-0334	<u>Phil Smith, BPA</u> Brian Mills					EIS Determination 6/4/2001 NOI 6/14/2001 Scoping Meeting(s) 10/3/2001 DEIS NOA	NOI (66 FR 32339). EIS being prepared jointly. BPA is lead Federal agency under NEPA. State of Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency under SEPA. Scoping meeting held in Starbuck, WA. The project has been suspended pending a re-evaluation.
Northeast Oregon Hatchery - Grande Ronde and Imnaha Spring Chinook Projects DOE/EIS-0340	<u>Mickey Carter, BPA</u> Brian Mills	FEIS App				EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002 - 1/17/2002 DEIS NOA 5/12/2003 Public Hearing(s) 6/9/2003 - 6/12/2003 EPA Rating LO FEIS NOA	The U.S. Fish and Wildlife Service and U.S. Forest Service are cooperating agencies. Comment period on scoping closed on 1/31/02. Scoping meetings held on 1/15/02 in Imnaha, OR, 1/16/02 in Lostine, OR, and 1/17/02 in LaGrande, OR. This EIS replaces EA-1365. EPA DEIS NOA (68 FR 28212). Under the NOA, close of comment period was July 7, 2003. Public Hearings: 6/9/03 in La Grande, OR; 6/10/03 in Enterprise, OR; 6/11/03 in Imnaha, OR and 6/12/03 in Lostine, OR.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Wanapa Energy Center Interconnection DOE/EIS-0342	<u>Tom McKinney, BPA</u> Brian Mills					EIS Determination 10/22/2001 NOI 10/22/2001 Scoping Meeting(s) 10/29/2001 - 11/6/2001 DEIS NOA 11/14/2003 Public Hearing(s) 12/3/2003 - 12/4/2003 EPA Rating EC-2 FEIS NOA	The Bureau of Indian Affairs is the lead agency under NEPA while BPA is a Cooperating Agency. Public comment period closed on 11/21/01. Scoping meetings were held on 10/29/01 and 11/5/01 in Pendleton, OR; and on 10/30/01 and 11/06/01 in Hermiston, OR. BPA expects to issue a ROD for this BIA EIS. BIA held a public meeting on 7/28/03. DEIS NOA (68 FR 64625). Public hearings held in Mission, OR 12/3/03 and Hermiston, OR 12/4/03.
COB Energy Facility DOE/EIS-0343	<u>Tom McKinney, BPA</u> Brian Mills					EIS Determination 1/4/2002 NOI 1/4/2002 Scoping Meeting(s) 1/15/2002 DEIS NOA 11/28/2003 Public Hearing(s) 1/22/2004 EPA Rating EC-2 FEIS NOA	As soon as the NOI was signed (12/21/01), BPA notified stakeholders of the open house and scoping meeting held on 1/15/02 in Bonanza, OR. NOI (67 FR 576). The State of Oregon Energy Facility Siting Council is evaluating an NOI to Apply for a Site Certificate for the COB Energy Facility and held its public meeting with BPA. DEIS NOA (68 FR 66825). Public hearings on 1/22/04 in Lorella, CA and Klamath Falls, OR.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Salmon Creek Project DOE/EIS-0346	<u>Donald Rose, BPA</u> Brian Mills		DEIS App			EIS Determination 1/22/2002 NOI 2/4/2002 Scoping Meeting(s) 2/21/2002 - 2/22/2002 DEIS NOA	NOI (and Notice of Floodplain/Wetlands Involvement) at 67 FR 5099. BPA is the lead agency under NEPA. Cooperating agencies include: Bureau of Reclamation, Confederated Tribes of the Colville Indian Reservation, and the Okanogan Irrigation District. BPA's 30-day comment period closed on 3/6/02. Scoping meetings held on 2/21/02 in Okanogan, WA and on 2/22/02 in Wentachee, WA.
Cherry Point Co-generation Project DOE/EIS-0349	<u>Tom McKinney, BPA</u> Brian Mills			FEIS App		EIS Determination 5/18/2002 NOI 6/18/2002 Scoping Meeting(s) 7/9/2002 DEIS NOA 9/19/2003 Public Hearing(s) 10/1/2003 EPA Rating EC-2 FEIS NOA	Joint NEPA/State Environmental Policy Act (SEPA) project with BPA as the lead agency for DOE and State of Washington Energy Facility Site Evaluation Council. U.S. Army Corps of Engineers will be a cooperating agency. Scoping meetings were held on July 9, 2002 in Blaine, WA. The deadline for public comments was 9/9/02. NOI (67 FR 45961). A public meeting was held on 10/1/03 in Blaine, WA. DEIS NOA (68 FR 54900).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
South Fork Flathead Watershed/Westlope Cutthroat Trout Conservation Project, Montana DOE/EIS-0353	<u>Colleen Spiering, BPA</u> Brian Mills					EIS Determination 7/19/2002 NOI 5/5/2003 Scoping Meeting(s) 5/22/2003 DEIS NOA 6/18/2004 Public Hearing(s) 7/12/2004 EPA Rating	BPA will be the lead agency under NEPA for the project. The U.S. Forest Service, the Flathead National Forest, and the State of Montana Fish and Wildlife and Parks Department will be Cooperating Agencies for the EIS. NOI (68 FR 23705). The 45-day comment period ended 6/19/03. A scoping meeting was held in Kalispell, MT. BPA intends to meet floodplains and wetlands review requirements through this EIS. DEIS NOA (69 FR 34161). Public hearing to be held in Kalispell, MT on 7/12/04.
Transmission Business Policy, OR DOE/EIS-0367	<u>Michael Mayer, BPA</u> <u>Richard Yarde, BPA</u> Brian Mills					EIS Determination 12/15/2003 NOI 12/22/2003 Scoping Meeting(s) 1/13/2004 - 1/15/2004 DEIS NOA	NOI (68 FR 71101). Scoping meetings in Portland, OR; Seattle and Spokane, WA. Scoping period ended 3/31/04.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Western Area Power Administration							
Platte River Cooperative Agreement PEIS, NE, WY, CO DOE/EIS-0295	<u>James Hartman, WAPA</u> Brian Mills					EIS Determination 2/5/1998 NOI 2/10/1998 Scoping Meeting(s) 2/25/1998 - 4/7/1998 DEIS NOA 1/26/2004 Public Hearing(s) 7/26/2004 - 8/10/2004 EPA Rating	NOI (63 FR 6768). WAPA is a cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads. DEIS NOA (69 FR 3600). Public comment period extended until 8/20/04 (69 FR 29970). Public hearings to be held 7/26-28/04 in Saratoga, Casper, and Torrington, WY; 7/29/04 and 8/2-3/04 in Gering, Kearney, and Lincoln, NB; and 8/4/04 and 8/9-10/04 in Sterling, Berthoud, and Denver, CO.
Caithness Big Sandy Project, Wikieup, AZ DOE/EIS-0315	<u>Dave Swanson, WAPA</u> Brian Mills					EIS Determination 3/3/2000 NOI 4/18/2000 Scoping Meeting(s) 5/3/2000 DEIS NOA 6/22/2001 Public Hearing(s) 7/24/2001 EPA Rating EC-2 FEIS NOA	Bureau of Land Management is a joint-lead on the project. NOI (65 FR 20811). DEIS NOA (66 FR 33538). Public hearing in Wikieup, AZ on 7/24/01. Public comment period ended on 8/6/01. The SEIS is on hold pending further project review (i.e., DOE/EIS-0315-S1 - See below).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
SEIS on Caithness Big Sandy Project DOE/EIS-0315-S1	<u>Dave Swanson, WAPA</u> Brian Mills					SEIS Determination 12/28/2001 NOI	The SEIS will be a joint lead effort by DOE WAPA and BLM as was the draft EIS. The SEIS is on hold pending further project review.
Operation of Flaming Gorge Dam, Colorado River Storage Project, Colorado River, UT DOE/EIS-0351	<u>Clayton Palmer, WAPA</u> Brian Mills					EIS Determination 6/6/2000 NOI 6/6/2000 Scoping Meeting(s) 7/11/2000 - 7/19/2000 DEIS NOA	NOI (65 FR 35957) Bureau of Reclamation (BOR) is the lead agency under NEPA, and WAPA is a Cooperating Agency. Other Cooperating Agencies are BLM, NPS, USFWS, State of Utah and Utah Associated Municipal Power. Scoping meetings were held in Salt Lake City, UT on 7/11/00; in Rock Springs, WY on 7/12/00; in Grand Junction, CO on 7/13/00; in Vernal, UT on 7/18/00; and in Fort Duchesne, UT on 7/19/00. BOR has EIS on hold.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2004 Jul	2004 Aug	2004 Sep	2004 Oct	Milestones Accomplished	Comments
Wellton-Mohawk 520 MW Generating Facility DOE/EIS-0358	<u>Mark Wieringa, WAPA</u> Brian Mills					EIS Determination 4/2/2003 NOI 5/19/2003 Scoping Meeting(s) 6/3/2003 - 6/4/2003 DEIS NOA	WAPA will be the Lead Agency under NEPA and BLM and the Bureau of Reclamation will be Cooperating Agencies. NOI (68 FR 27956). Public scoping meetings held 6/3/03 in Wellton and 6/4/03 in Yuma, AZ. The deadline for comments was 6/30/03.
Windy Gap Firming Project, CO DOE/EIS-0370	<u>James Hartman, WAPA</u> Brian Mills					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003 - 10/2/2003 DEIS NOA	NOI (68 FR 52955). The Bureau of Reclamation is the lead agency under NEPA. WAPA is a Cooperating Agency. Scoping meetings were held in Granby, CO on 9/30/03; Loveland, CO on 10/1/03; and Lyons, CO on 10/2/03.

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Chicago Operations Office			
Argonne Area Office			
Remote Treatment Project, ID DOE/EA-1386	<u>Greg Bass, CH</u> Lee Jessee	EA Determination 2/20/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Draft EA scheduled for public comment 7/04. The projected EA approval date is 9/04.
Construction and Operation of a Regional Biocontainment Laboratory, IL DOE/EA-1489	<u>Donna Green, CH</u> Lee Jessee	EA Determination 1/6/2004 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Office of Science			
Iowa Environmental/Education Project (IEEP) Rain Forest Living Laboratory, Old Industrial Park, Coralville, Iowa DOE/EA-1504	<u>Peter Siebach, CH</u> Lee Jessee	EA Determination 7/13/2004 Transmittal to State State(s) IA EA Approved Proposed FONSI EA Distributed FONSI	Cooperating agencies: Corps of Engineers, EPA, DOE.
Energy Efficiency and Renewable Energy			
Energy Standard for New Federal Commercial and Multi-Family High- Rise Residential Buildings DOE/EA-1463	<u>Cyrus Nasser, EE</u> Denise Freeman	EA Determination 9/19/2002 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Not applicable.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Support of Rule for New Federal Residential Buildings DOE/EA-1481	<u>Stephen Walder, EE</u> Denise Freeman	EA Determination 7/3/2003 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Not applicable. Currently undergoing internal review and revisions. Also undergoing consultation w/EPA. Draft EA is scheduled for December 2004 in coordination w/ the Notice of Proposed Rulemaking. The Final EA is scheduled for December 2005 in coordination w/ the Final Rulemaking.
Environmental Management			
Portsmouth Gaseous Diffusion Plant			
USEC Incorporated American Centrifuge Lead Cascade Facility at Piketon, OH DOE/EA-1495	<u>Gary Hartman, OR</u> Lee Jessee	EA Determination Transmittal to State State(s) OH EA Approved 1/21/2004 EA Distributed FONSI 3/25/2004	DOE adopted NRC's EA for USEC to authorize possession and use of special nuclear material at the Lead Cascade Facility (the existing DOE Gas Centrifuge Enrichment Plant at Portsmouth, Ohio).
Fossil Energy			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington DOE/EA-1298	<u>Ellen Russell, FE</u> Brian Mills Mike Skinker, GC	EA Determination 2/25/1999 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	WA Governor approved powerplant and U.S. transmission siting 8/23/02; Canadian government disapproved international transmission line permit 3/4/04.
Presidential Permit Application, Sharyland Utilities 138 kV DC Texas-Mexico Transmission Line, TX DOE/EA-1490	<u>Ellen Russell, FE</u> Brian Mills	EA Determination 10/1/2003 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Vermont Electric Company Northern Loop Project, VT DOE/EA-1503	<u>Jerry Pell, FE</u> Brian Mills	EA Determination 10/30/2003 Transmittal to State State(s) VT EA Approved EA Distributed FONSI	
Golden Field Office			
Empire Energy Field Verification of a Small-Scale Geothermal Power Plant, NV DOE/EA-1379	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 9/22/2000 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
Milgro Field Verification of a Small- Scale Geothermal Power Plant, UT DOE/EA-1397	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 11/21/2000 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	Project on hold.
Grand Junction Office			
Environmental Management			
Groundwater Remediation at the Monument Valley UMTRA Project Site, AZ DOE/EA-1313	<u>Art Kleinrath, GJO</u> Vivian Bowie	EA Determination 6/28/1999 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	The Draft EA is currently going through DOE final review for release to the Navajo UMTRA Program (a cooperating agency under UMTRCA). EA anticipated for release to public in August 2004.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Los Alamos Site Office			
TA-55 Radiographic Facility DOE/EA-1428	<u>Eugene Colton, LASO</u> Carl Sykes	EA Determination 3/22/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	Project delayed.
Proposed Issuance of a Special Use Permit to the Incorporated County Los Alamos for the Development and Operation of a New Solid Waste Landfill at LANL, NM DOE/EA-1460	<u>Pradhip Badheka, LASO</u> Carl Sykes	EA Determination 11/22/2002 Transmittal to State State(s) EA Approved EA Distributed FONSI	Project delayed.
Proposed Remediation of Material Disposal Area (MDA) H at Technical Area (TA) 54 at Los Alamos National Laboratory, NM DOE/EA-1464	<u>Lance Woodworth, LASO</u> Carl Sykes	EA Determination 12/16/2002 Transmittal to State 3/22/2004 State(s) NM EA Approved 6/14/2004 EA Distributed 6/28/2004 FONSI 6/14/2004	
New Site Circumstances and Facility Information Related to Operation of the BSL-3 Facility at Los Alamos National Laboratory, NM DOE/EA-1491	<u>Elizabeth Withers, LASO</u> Carl Sykes	EA Determination 1/22/2004 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
National Energy Technology Laboratory			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process DOE/EA-1309	<u>Art Baldwin, NETL</u> Denise Freeman	EA Determination 6/18/1999 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	EA is on hold.
Enhanced Coal Bed Methane Production and Sequestration of CO2 in Unmineable Coal Seams, (Marshall County, West Virginia) DOE/EA-1420	<u>David Hyman, NETL</u> Denise Freeman	EA Determination 1/22/2002 Transmittal to State 12/2/2002 State(s) WV EA Approved 3/3/2003 EA Distributed 3/3/2003 FONSI 3/3/2003	Awaiting electronic files.
Hybrid Advanced NOx Control at Orion Power's Avon Lake Unit 9 (Cleveland, Ohio) DOE/EA-1421	<u>James Longanbach, NETL</u> Denise Freeman	EA Determination 1/28/2002 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	On hold.
Commercial Demonstration of the Low-NOx Burner/Separated Over- Fire Air Integration System Emission Reduction Technology, KS DOE/EA-1472	<u>Lloyd Lorenzi, NETL</u> Denise Freeman	EA Determination 3/4/2003 Transmittal to State 3/7/2003 State(s) KS EA Approved 3/11/2003 EA Distributed 3/11/2003 FONSI 3/11/2003	Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Wisconsin Electric Power Company's TOXECON Retrofit for Mercury and Multi-Pollutant Control on Three 90 MW Coal-Fired Boilers, WI DOE/EA-1476	<u>Lloyd Lorenzi, NETL</u> Denise Freeman	EA Determination 5/12/2003 Transmittal to State 7/10/2003 State(s) WI EA Approved 9/25/2003 EA Distributed 9/25/2003 FONSI 9/25/2003	Awaiting electronic files.
Great River Energy's Lignite Fuel Enhancement Demonstration Project, ND DOE/EA-1477	<u>Lloyd Lorenzi, NETL</u> Denise Freeman	EA Determination 5/12/2003 Transmittal to State 8/1/2003 State(s) ND EA Approved 1/16/2004 EA Distributed 1/16/2004 FONSI 1/16/2004	Awaiting electronic files.
Pilot Experiment for Geological Sequestration of Carbon Dioxide in Saline Aquifer Brine Formations, TX DOE/EA-1482	<u>Lloyd Lorenzi, NETL</u> Denise Freeman	EA Determination 8/21/2003 Transmittal to State 8/21/2003 State(s) TX EA Approved 10/8/2003 EA Distributed 10/8/2003 FONSI 10/8/2003	Awaiting electronic files.
Greenidge Multi-Pollutant Control Project at the AES Greenidge Generating Station, NY DOE/EA-1493	<u>Pierina Noceti, NETL</u> Denise Freeman	EA Determination 2/10/2004 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	.
Advanced Multi-Product Coal Utilization By-Product Processing Plant, KY DOE/EA-1498	<u>Lloyd Lorenzi, NETL</u> Denise Freeman	EA Determination 2/10/2004 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
National Nuclear Security Administration			
Defense Programs			
Transportation of Nuclear Material from XXX to the Y-12 National Security Complex, TN DOE/EA-1496	<u>Meaghan Barlow, NA</u> Jim Sanderson	EA Determination 3/25/2004 Transmittal to State State(s) TN EA Approved 4/30/2004 EA Distributed FONSI 4/30/2004	This is a classified document. Awaiting electronic files.
Transport of Plutonium between the U.S. and a Foreign Country DOE/EA-1502	<u>Ward Sigmond, NA</u> Jim Sanderson	EA Determination 5/14/2004 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Classified.
Nonproliferation and National Security			
Accelerated HEU Disposition DOE/EA-1480	<u>Ed Mastal, NA</u> Jim Sanderson	EA Determination 3/19/2003 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Nevada Site Office			
Tests and Experiments Using Biological Simulants and Releases of Chemicals at the Nevada Test Site, NV DOE/EA-1494	<u>William Suiter, NSO</u> Carl Sykes	EA Determination 3/4/2003 Transmittal to State 4/12/2004 State(s) NV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Radiological/Nuclear Countermeasures Test and Evaluation Complex, NTS, NV DOE/EA-1499	<u>Dirk Schmidhofer, NSO</u> Carl Sykes	EA Determination 4/6/2004 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
Oak Ridge Operations Office			
Nuclear Energy, Science and Technology			
U-233 Disposition, Medical Isotope Production and Building 3019 Complex Shutdown Project, TN DOE/EA-1488	<u>Mark Belvin, OR</u> Lee Jessee	EA Determination 1/13/2004 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	Environmental Synopsis filed with EPA 4/5/04.
Office of Science			
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee DOE/EA-1316	<u>Larry Clark, OR</u> Yardena Mansoor	EA Determination 5/27/1999 Transmittal to State 2/1/2000 State(s) TN EA Approved EA Distributed FONSI	The first version of the EA was issued for public review and sent to the State on 2/1/00. A second version of the EA was issued for public review in September 2000. EA is currently on hold.
Proposed Conveyance of the American Museum of Science and Energy, Parcel G, and Parcel 279.01 to the City of Oak Ridge, Tennessee DOE/EA-1415	<u>Gary Hartman, OR</u> Lee Jessee	EA Determination 10/23/2001 Transmittal to State 2/12/2002 State(s) TN EA Approved EA Distributed FONSI	EA is currently on hold.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Power Administrations			
Bonneville Power Administration			
Nisqually Transmission Line Relocation Project, WA DOE/EA-1485	<u>Stacy Mason, BPA</u> Brian Mills	EA Determination 8/25/2003 Transmittal to State 10/3/2003 State(s) WA EA Approved EA Distributed FONSI	
Sand Creek Substation Excess Land Disposal, WA DOE/EA-1500	<u>Gene Lynard, BPA</u> Brian Mills	EA Determination 5/4/2004 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Southwestern Power Administration			
Environmental Assessment for Power Marketing Policy for SWPA DOE/EA-1484	<u>Darlene Low, SWPA</u> Brian Mills	EA Determination 11/17/2003 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* States: AR, MO, OK, TX.
Western Area Power Administration			
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND DOE/EA-1389	<u>Ted Anderson, WAPA</u> Brian Mills	EA Determination 3/20/2001 Transmittal to State 4/7/2004 State(s) ND EA Approved EA Distributed FONSI	EA was distributed April 7, 2004 for agency and public preapproval review.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Right of Way Maintenance in the California Sacramento Valley DOE/EA-1395	<u>Steve Tuggle, WAPA</u> Brian Mills	EA Determination 1/18/2001 Transmittal to State 5/24/2002 State(s) CA EA Approved EA Distributed FONSI	The EA is on hold pending receipt of the Biological Opinion from the Fish and Wildlife Service.
East Altamont Energy Center, Alameda County, CA DOE/EA-1411	<u>Dave Swanson, WAPA</u> Brian Mills	EA Determination 9/20/2001 Transmittal to State 12/6/2001 State(s) CA EA Approved 9/19/2002 EA Distributed 9/19/2002 FONSI 6/2/2004	The California Energy Commission (CEC) is conducting a joint review of this project under the California Environmental Quality Act (CEQA) along with DOE's review under NEPA. Due to changes to the project as a result of the CEC process after issuance of the Final EA, an EA Errata was issued on March 6, 2003. A draft FONSI was issued on March 7, 2003 based on the Final EA and EA Errata. The National Historic Preservation Act consultation completed and a new funding agreement with applicant has been executed. FONSI and MAP approved 6/2/04. Awaiting electronic files.
Havre-Rainbow Transmission Line Rebuild DOE/EA-1424	<u>Ted Anderson, WAPA</u> Brian Mills	EA Determination 12/12/2001 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Work on EA has resumed as of April 2004.
Headgate Rock-Blythe No. 1, 161-kV Transmission Line Pole Replacement DOE/EA-1427	<u>John Holt, WAPA</u> Brian Mills	EA Determination 3/7/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	The Biological Assessment was submitted to Fish and Wildlife Service 9/20/02. Notice of Floodplain Involvement on May 12, 2003 (68 FR 25366). EA pending completion of Section 7 and Section 106 consultations.
Cheyenne-Miracle Mile 115 Transmission Line Rebuild Project, WY DOE/EA-1456	<u>Rodney Jones, WAPA</u> Brian Mills	EA Determination 9/30/2002 Transmittal to State State(s) CO,WY EA Approved EA Distributed FONSI	Notice of Floodplain/Wetland Involvement on 4/28/03 (68 FR 22376). Work on EA will resume in June 2004. Rebuild of the Cheyenne to Ault 115-kV line has been added to the project. A portion of the line is in Colorado.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Harry Allen-Mead 500 kV Transmission Line, NV DOE/EA-1470	<u>John Holt, WAPA</u> Brian Mills	EA Determination 1/22/2003 Transmittal to State 3/4/2004 State(s) NV EA Approved EA Distributed FONSI	BLM is lead agency. Comments on Draft EA due April 12, 2004. Final EA and FONSI anticipated in July 2004.
Parker-Gila 161-kV Transmission Line Relocation, Arizona DOE/EA-1487	<u>Cathy Cunningham, WAPA</u> Brian Mills	EA Determination 11/20/2003 Transmittal to State 11/25/2003 State(s) AZ EA Approved EA Distributed FONSI	Public scoping meeting held 12/16/03 in Quartzsite, AZ. BLM and Town of Quartzsite are Cooperating Agencies.
Richland Operations Office			
Environmental Management			
Construction and Operation of a Biosafety Level-3 Laboratory in 331 Building, Hanford Site DOE/EA-1453	<u>Theresa Aldridge, RL</u> Carl Sykes	EA Determination 9/18/2002 Transmittal to State State(s) OR,WA EA Approved EA Distributed FONSI	
Deactivation of the Plutonium Finishing Plant (PFP) Complex, WA DOE/EA-1469	<u>George Dragseth, RL</u> Jeanie Loving	EA Determination 1/27/2003 Transmittal to State 6/10/2003 State(s) WA EA Approved EA Distributed FONSI	Disposition transitioning to CERCLA.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Rocky Flats Field Office			
Environmental Management			
Rocky Flats Surface Water Changes, CO DOE/EA-1492	<u>Rich Schassburger, RF</u> Carl Sykes	EA Determination 12/3/2003 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Savannah River Operations Office			
Environmental Management			
Construction, Operation, and Closure of the Burma Road II Borrow Pit at the Savannah River Site (SRS), SC DOE/EA-1501	<u>Steve Danker, SR</u> Yardena Mansoor	EA Determination 5/28/2004 Transmittal to State 6/16/2004 State(s) GA,SC EA Approved EA Distributed FONSI	
Strategic Petroleum Reserve Office			
West Hackberry Raw Water Intake Pipeline Replacement, LA DOE/EA-1497	<u>Katherine Batiste, SPR</u> Brian Mills	EA Determination 3/11/2004 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
App Req	- Approval Request for Draft or Final Environmental Impact Statement	FY	- Fiscal Year
BLM	- Bureau of Land Management	KD	- Key Decision
CX	- Categorical Exclusion	MAP	- Mitigation Action Plan
DEIS	- Draft Environmental Impact Statement	NCO	- NEPA Compliance Officer
DROD	- Draft Record of Decision	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Period/Meeting(S)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS
		USFWS	- U.S. Fish and Wildlife Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

Abbreviations of DOE Program, Field Offices and National Laboratories

DOE PROGRAM OFFICES

BPA - Bonneville Power Administration
EE - Energy Efficiency and Renewable Energy
EH - Environment, Safety and Health
EM - Environmental Management
FE - Fossil Energy
GC - General Counsel
LM - Legacy Management
NNSA - National Nuclear Security Administration
NNSA-DP - NNSA-Defense Programs
NNSA-NN - NNSA-Nonproliferation and National Security
NE - Nuclear Energy, Science and Technology
RW - Civilian Radioactive Waste Management
S-1 - Secretary of Energy
SC - Science
SEPA - Southeastern Power Administration
SWPA - Southwestern Power Administration
WAPA - Western Area Power Administration

FIELD OFFICES

AAO - Argonne Area Office
BAO - Brookhaven Area Office
CFO - Carlsbad Field Office
CH - Chicago Operations Office
FEMP - Fernald Environmental Management Project
FRMI - Fermi Group
GJO - Grand Junction Office
GO - Golden Field Office
ID - Idaho Operations Office
KCSO - Kansas City Site Office

FIELD OFFICES (continued)

LASO - Los Alamos Site Office
LSO - Livermore Site Office
MB - Miamisburg Area Office
MSO - Metairie Site Office
NETL - National Energy Technology Laboratory
NPO - Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR - Naval Petroleum Reserves in California
NSC - NNSA Service Center
NSO - Nevada Site Office
OH - Ohio Field Office
OR - Oak Ridge Operations Office
PGDP - Paducah Gaseous Diffusion Plant
PNSO - Pacific Northwest Site Office
PPPO - Portsmouth/Paducah Project Office
PSO - Pantex Site Office
RF - Rocky Flats Environmental Technology Site
RL - Richland Operations Office
SPR - Strategic Petroleum Reserves Project Office
SR - Savannah River Operations Office
SSO - Sandia Site Office
WVDP - West Valley Demonstration Project
YMSCO - Yucca Mountain Site Characterization Office
YSO - Y-12 Site Office

