

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: September 15, 2006**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web at

[www.eh.doe.gov/nepa](http://www.eh.doe.gov/nepa)

Environmental Impact Statements (EISs)	42	Active Environmental Assessments (EAs)	33
Supplement Analyses	2	Approved EAs; Seeking confirmation of distribution	4
Other/Undetermined	0	Other/Undetermined	8
Total Actions	44	Total Actions	45

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	0
Supplement Analyses Completed	0		

# TABLE OF CONTENTS

## ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Electricity Delivery and Energy Reliability.....	2
Environmental Management.....	3
Idaho Operations Office.....	5
Ohio Field Office .....	5
River Protection .....	6
Fossil Energy.....	6
National Energy Technology Laboratory.....	6
Strategic Petroleum Reserve Office.....	10
National Nuclear Security Administration (NNSA).....	10
Defense Programs.....	10
Los Alamos Site Office.....	11
Y-12 Site Office.....	13
Nuclear Energy .....	13
Power Administrations.....	14
Bonneville Power Administration.....	14
Western Area Power Administration.....	19

## ENVIRONMENTAL ASSESSMENTS

Berkeley Site Office.....	23
Science.....	23
Brookhaven Site Office.....	23
Science.....	23
Chicago Office.....	23
Science.....	23
Civilian Radioactive Waste Management.....	24
Electricity Delivery and Energy Reliability.....	24
Energy Efficiency and Renewable Energy.....	25
Golden Field Office.....	26
Energy Efficiency and Renewable Energy.....	26

## ENVIRONMENTAL ASSESSMENTS (cont.)

Grand Junction Office .....	27
Legacy Management .....	27
Idaho Operations Office.....	27
Nuclear Energy .....	27
Livermore Site Office.....	28
Environmental Management.....	28
National Nuclear Security Administration .....	28
Defense Programs.....	28
Nonproliferation and National Security.....	29
Nevada Site Office.....	29
National Nuclear Security Administration .....	29
Oak Ridge Operations Office.....	29
Science.....	29
Ohio Field Office.....	30
Environmental Management.....	30
Pacific Northwest Site Office.....	30
Science.....	30
Power Administrations.....	30
Bonneville Power Administration.....	30
Western Area Power Administration.....	31
Richland Operations Office.....	33
Environmental Management.....	33
Savannah River Operations Office.....	33
Environmental Management.....	33
Thomas Jefferson National Accelerator Facility Site Office.....	34
Science.....	34
Y-12 Site Office.....	34
National Nuclear Security Administration .....	34
Abbreviations of NEPA Terms and Milestones.....	36
Abbreviations of DOE Program and Field Offices and National Laboratories.....	37

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>							
Yucca Mountain Supplemental, NV  DOE/EIS-0250-S1	<u>Jane Summerson, ORD</u>  Vivian Bowie  Angela Foster, GC-51 Dan Ruge, GC-51		NOI			SEIS Determination	.
Yucca Mountain Rail Alignment  DOE/EIS-0369	<u>Lee Bishop, RW</u>  Vivian Bowie  Angela Foster, GC-51 Dan Ruge, GC-51					EIS Determination 4/8/2004 NOI 4/8/2004 Scoping Meeting(s) 5/2/2004 - 5/17/2004  DEIS NOA	NOI (69 FR 18565). Five public scoping meetings held in Amargosa Valley, Goldfield, Caliente, Reno, and Las Vegas, NV. Public comment period closed 6/1/04.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>Electricity Delivery and Energy Reliability</b>							
Presidential Permit Application, Tucson Electric Power Company, Sahuarita, AZ  DOE/EIS-0336	<u>Jerry Pell, OE</u>  Brian Mills  <u>Rick Ahern, GC-51</u>					EIS Determination 9/20/2000 NOI 7/10/2001 Scoping Meeting(s) 7/30/2001 - 7/31/2001 DEIS NOA 8/22/2003 Public Hearing(s) 9/25/2003 - 9/26/2003 EPA Rating EC-2 FEIS NOA 3/25/2005 ROD	NOI (66 FR 35950). Public scoping period ends August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings held 7/30/01 in Sahuarita, AZ and 7/31/01 in Rio Rico, AZ. DEIS NOA (68 FR 50769). Hearings held in Green Valley, AZ on 9/25/03 and Nogales, AZ on 9/26/03. Public comment period ended 10/14/03. Cooperating Agency meetings held in June and November 2004. FEIS NOA (70 FR 15315).
Designation of Energy Corridors on Federal Land in Western States  DOE/EIS-0386	<u>Julia Souder, OE</u>  Brian Mills  <u>Rick Ahern, GC-51</u>					EIS Determination 8/8/2005 NOI 9/28/2005 Scoping Meeting(s) 10/25/2005 - 11/3/2005  DEIS NOA	NOI (70 FR 56647). Scoping meetings were held in Denver, CO; Albuquerque, NM; Salt Lake City, UT; Cheyenne, WY; Helena, MT; Boise, ID; Sacramento, CA; Las Vegas, NV; Portland, OR; Phoenix, AZ and Seattle, WA. Scoping period ended 11/28/05. Preliminary draft map of potential energy corridors on Federal land issued 6/9/06, for public comment by 7/10/06. Draft state maps provided 6/23/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>Environmental Management</b>							
Disposition of Scrap Metals, Programmatic  DOE/EIS-0327	<u>John Neave, EM</u>  Brian Mills  Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001 - 10/18/2001  DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. On 6/2/05, the NRC decided not to proceed with its rulemaking concerning the release of solid materials at this time.
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site  DOE/EIS-0359-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	A draft SA is expected to be issued for public review in late September or October 2006. SA includes DOE/EIS-0360-SA- 01.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site  DOE/EIS-0360-SA-01	<u>Jack Zimmerman, PPPO</u>  Lee Jessee  Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	A draft SA is expected to be issued for public review in late September or October 2006. SA includes DOE/EIS-0359-SA- 01.
Disposal of Greater-than-Class-C Low Level Radioactive Waste  DOE/EIS-0375	<u>Jamie Joyce, EM</u>  Jeanie Loving  Ed LeDuc, GC-51				NOI	EIS Determination 2/28/2005 ANOI 5/11/2005 NOI	ANOI (70 FR 24775). Comment period ended 6/10/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>Idaho Operations Office</b>							
Idaho High-Level Waste and Facilities Disposition EIS  DOE/EIS-0287	<u>Richard Kimmel, ID</u>  Jeanie Loving  Angela Foster, GC-51					EIS Determination 6/9/1997 NOI 9/17/1997 Scoping Meeting(s) 10/16/1997 - 10/23/1997 DEIS NOA 1/21/2000 Public Hearing(s) 2/7/2000 - 3/2/2000 EPA Rating EC-2 FEIS NOA 10/11/2002 ROD 12/19/2005 2nd ROD	NOI (62 FR 49209). Scoping in Idaho Falls and Boise. EPA NOA (65 FR 3448), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00. FEIS approved 8/15/02. FEIS NOA (67 FR 63421). SA (DOE/EIS-0287-01) made available 07/20/05. Notice of Preferred Sodium Bearing Waste Treatment Technology (70 FR 44598) 08/03/05. First of three planned RODs signed 12/13/05; in the Federal Register 12/19/05 (70 FR 75165). Second ROD planned to be issued in 2006.
<b>Ohio Field Office</b>							
Decommissioning and/or Long- Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center  DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u>  Jeanie Loving  Dean Monroe, GC-51					ANOI 11/6/2001 NOI 3/13/2003 Scoping Meeting(s) 4/9/2003 - 4/10/2003  DEIS NOA	ANOI (66 FR 56090). NOI (68 FR 12044). Public scoping meetings held 4/9-10/03 in Ashford, NY.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>River Protection</b>							
Hanford Tank Closure and Waste Management  DOE/EIS-0391	<u>Mary Burandt, RL</u>  Jeanie Loving					EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006 - 3/28/2006  DEIS NOA	Settlement Agreement (1/6/06) with state of WA calls for single, integrated analysis of Hanford waste. NOI (71 FR 5655). Scoping meetings held 3/21/06 in Seattle and 3/28/06 in Richland, WA; 3/22/06 in Portland and 3/23/06 in Hood River, OR. Scoping comment period extended through 4/10/06 (71 FR 8569; 2/17/06).
<b>Fossil Energy</b>							
<b>National Energy Technology Laboratory</b>							
Low Emission Boiler System Project, Elkhart, Illinois  DOE/EIS-0284	<u>John Ganz, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 9/3/1996 NOI 12/13/1996 Scoping Meeting(s) 1/15/1997 - 1/16/1997  DEIS NOA 3/5/2004 Public Hearing(s) 3/30/2004 EPA Rating EC-2 FEIS NOA	NOI (61 FR 67003). DEIS NOA (69 FR 10442). Public hearing held in Elkhart, IL on 3/30/04. Project on hold.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Gilberton Coal-to-Clean Fuels and Power Project, PA  DOE/EIS-0357	<u>Janice Bell, NETL</u>  Denise Freeman  Ed LeDuc, GC-51		FEIS App	ROD		EIS Determination 3/5/2003 NOI 4/10/2003 Scoping Meeting(s) 5/5/2003 DEIS NOA 12/9/2005 Public Hearing(s) 1/9/2006 - 1/10/2006  EPA Rating EC-2 FEIS NOA	NOI (68 FR 17608). Public scoping meeting held 5/5/03 in Pottsville, PA. Scoping period ended 5/19/03. DEIS NOA (70 FR 73223) issued on 12/9/05. Two public hearings were held in Shenandoah and Pottsville, PA.
Western Greenbrier Co-Production Demonstration Project, WV  DOE/EIS-0361	<u>Mark McKoy, NETL</u>  Denise Freeman  Ed LeDuc, GC-51		DEIS App	PH		EIS Determination 5/12/2003 NOI 6/3/2003 Scoping Meeting(s) 6/19/2003 DEIS NOA	NOI and Notice of Floodplain/Wetlands Involvement (68 FR 33111). Scoping meeting held in Charmco, West Virginia. Public scoping period ended on 7/3/03. Working on siting and wetlands issues.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Implementation of the Office of Fossil Energy's Carbon Sequestration Program  DOE/EIS-0366	<u>Heino Beckert, NETL</u>  Denise Freeman  Rick Ahern, GC-51					EIS Determination 10/31/2003 NOI 4/21/2004 Scoping Meeting(s) 5/6/2004 - 6/10/2004  DEIS NOA	NOI (69 FR 21514). EPA is a cooperating agency. Eight scoping meetings held in Alexandria, VA; Columbus, OH; Chicago, IL; Houston, TX; Sacramento, CA; Atlanta, GA; Bozeman, MT; and Grand Forks, ND. EIS schedule under review.
Mesaba Energy Project Itasca County, MN  DOE/EIS-0382	<u>Richard Hargis, NETL</u>  Denise Freeman  Ed LeDuc, GC-51				DEIS App	EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005 - 10/26/2005  DEIS NOA	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; US Army Corps of Engineers and USDA Forest Service are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Southern Company's Orlando Gasification Project, Orlando, FL  DOE/EIS-0383	<u>Richard Hargis, NETL</u>  Denise Freeman  Ed LeDuc, GC-51	PH				EIS Determination 5/24/2005 NOI 8/11/2005 Scoping Meeting(s) 8/30/2005 DEIS NOA 8/25/2006 Public Hearing(s) 9/13/2006 EPA Rating	NOI (70 FR 46825). Scoping period ended 9/16/05. EPA DEIS NOA (71 FR 50411). DOE DEIS NOA, 8/24/06 (71 FR 50051). Comment period ends 10/10/06.
FutureGen Project  DOE/EIS-0394	<u>Mark McKoy, NETL</u>  Denise Freeman  Tracy Getz, GC-51 Ed LeDuc, GC-51					EIS Determination 2/1/2005 ANOI 2/16/2006 NOI 7/28/2006 Scoping Meeting(s) 8/22/2006 - 8/31/2006  DEIS NOA	ANOI (71 FR 8283). NOI (71 FR 42840). Scoping meetings held 8/22/06 in Jewett and 8/24/06 in Odessa, TX; 8/29/06 in Tuscola and 8/31/06 in Mattoon, IL.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>Strategic Petroleum Reserve Office</b>							
Site Selection for Expansion of the Strategic Petroleum Reserve  DOE/EIS-0385	<u>Don Silawsky, FE</u>  Yardena Mansoor  <u>Seema Kakade, GC-51</u>	FEIS App		ROD		EIS Determination 8/8/2005 NOI 9/1/2005 Scoping Meeting(s) 10/11/2005 - 12/7/2005 DEIS NOA 5/26/2006 Public Hearing(s) 6/20/2006 - 6/28/2006  EPA Rating EC-2 FEIS NOA ROD	NOI (70 FR 52088) and amended notices (70 FR 56649, 70 FR 70600). Scoping meetings in Lake Jackson, TX; Jackson and Port Gibson, MS; Houma, LA. Scoping extended to 10/28/05, then re-opened to 12/19/05. Notice of Floodplain and Wetland Action (71 FR 15398, 3/28/06). DEIS NOA (71 FR 30400). Public hearings Pascagoula, Richton, and Port Gibson, MS (6/20 - 6/22), Lake Jackson, TX (6/27), and Houma, LA (6/28). Comment period ended 7/10/06. EPA Region 6 rating 6/27/06.

## National Nuclear Security Administration

### Defense Programs

Supplemental PEIS on Stockpile Stewardship and Management for a Modern Pit Facility  DOE/EIS-0236-S2	<u>George Allen, NA</u>  Jim Sanderson  <u>Steve Smith, GC-51</u>					SEIS Determination 5/31/2002 NOI 9/23/2002 Scoping Meeting(s) 10/8/2002 - 10/29/2002  DSEIS NOA 6/9/2003 Public Hearing(s) 6/26/2003 - 7/16/2003  EPA Rating LO FSEIS NOA	NOI (67 FR 59577). DSEIS NOA (68 FR 33934). Public hearings held in Amarillo, TX; Carlsbad and Los Alamos, NM; Las Vegas, NV; North Augusta, SC; and Washington, DC. Public comment period on DEIS ended 8/5/03, but was extended for NM Tribal groups until 8/25/03. FSEIS has been delayed due to Congressional concerns about timing and scope of project.
--	---	--	--	--	--	---	---

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Complex 2030  DOE/EIS-0236-S4	<u>Ted Wyka, NNSA-DP</u>  Brian Costner  Rick Ahern, GC-51		NOI	Scp Mtg.		EIS Determination 4/27/2006 NOI Scoping Meeting(s)	NOI: 56 FR 5590, Feb 11, 1991 Announcement of Public Scoping Meetings: 56 FR 8988, March 4, 1991 Amendment to Listing of Public Scoping Meetings: 56 FR 11990, March 21, 1991 Ditto: 56 FR 16080, April 19, 1991 .
<b>Los Alamos Site Office</b>							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions  DOE/EIS-0319	<u>Tracy Bishop, NA</u>  Jim Sanderson  Steve Smith, GC-51					EIS Determination 4/5/2000 NOI 5/2/2000 Scoping Meeting(s) 5/17/2000 - 5/30/2000 DEIS NOA 8/17/2001 Public Hearing(s) 10/10/2001 - 10/19/2001  EPA Rating EC-2 FEIS NOA 9/20/2002 ROD 12/31/2002	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00. DEIS NOA (66 FR 43257). Public hearings held in Idaho Falls, ID; Las Vegas, NV; and Los Alamos and Albuquerque, NM. Comment period ended 10/26/01. FEIS NOA (67 FR 59284). ROD (67 FR 79906). Additional ROD expected.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Continued Operation of the Los Alamos National Laboratory, NM  DOE/EIS-0380	<u>Elizabeth Withers, LASO</u>  Ralph Barr  Steve Smith, GC-51					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006 - 8/10/2006  EPA Rating	NOI (70 FR 807). Public scoping meeting held 1/9/05 in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06.
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, Los Alamos, New Mexico  DOE/EIS-0388	<u>Lisa Cummings, LASO</u>  Ralph Barr  Steve Smith, GC-51			DEIS App	PH	EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005 - 12/15/2005  DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06. DEIS public hearings to be scheduled for September.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>Y-12 Site Office</b>							
Site-wide Environmental Impact Statement for the Y-12 National Security Complex  DOE/EIS-0387	<u>Pam Gorman, YSO</u>  Jim Sanderson  Steve Smith, GC-51		DEIS App	PH		EIS Determination 8/15/2005 NOI 11/28/2005 Scoping Meeting(s) 12/15/2005 DEIS NOA	NOI (70 FR 71270). Public scoping meetings held 12/15/05 in Oak Ridge, TN. Public scoping period extended from 1/9/06 to 1/31/06.
<b>Nuclear Energy</b>							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems  DOE/EIS-0373	<u>Alice Caponiti, NE</u>  Lee Jessee  Rick Ahern, GC-51					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004 - 12/17/2004 DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005 - 7/28/2005 EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05. Issuance of FEIS delayed pending evaluation of new alternative at INL.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Global Nuclear Energy Partnership Technology Demonstration Program  DOE/EIS-0396	<u>Tim Frazier, NE</u>  Brian Costner  Tracy Getz, GC-51		NOI	Scp Mtg.		EIS Determination 3/2/2006 ANOI 3/22/2006 NOI Scoping Meeting(s)	ANOI (71 FR 14505)
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Northeast Oregon Hatchery - Grande Ronde and Imnaha Spring Chinook Projects  DOE/EIS-0340	<u>Mickey Carter, BPA</u>  Brian Mills	2nd ROD				EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002 - 1/17/2002 DEIS NOA 5/12/2003 Public Hearing(s) 6/9/2003 - 6/12/2003  EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 2nd ROD	U.S. Fish and Wildlife Service and U.S. Forest Service are cooperating agencies. Scoping closed on 1/31/02; meetings held in Imnaha, Lostine, and LaGrande, OR. Replaces EA- 1365. EPA DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. New ROD for construction and operation.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Salmon Creek Project, WA  DOE/EIS-0346	<u>Donald Rose, BPA</u>  Brian Mills					EIS Determination 1/22/2002 NOI 2/4/2002 Scoping Meeting(s) 2/21/2002 - 2/22/2002 DEIS NOA 9/3/2004 Public Hearing(s) 9/28/2004 EPA Rating LO FEIS NOA	NOI (and Notice of Floodplain/Wetlands Involvement) at 67 FR 5099. BPA is the lead agency. Cooperating agencies include: Bureau of Reclamation, Confederated Tribes of the Colville Indian Reservation, and the Okanogan Irrigation District. Comment period closed 3/6/02. Scoping meetings held in Okanogan and Wentachee, WA. DEIS NOA (69 FR 53916). Public hearing held in Okanogan, WA. Awaiting action by the Northwest Power and Conservation Council. (FY 07-09).
Coyote Business Park, OR  DOE/EIS-0371	<u>Gene Lynard, BPA</u>  Brian Mills					EIS Determination 9/10/2004 NOI 1/9/2003 Scoping Meeting(s) 1/23/2003 DEIS NOA 12/16/2005 Public Hearing(s) 1/19/2006 - 1/30/2006 EPA Rating EC-2 FEIS NOA	NOI (68 FR 1191). BIA is the lead agency and has accepted DOE as a cooperating agency. Scoping meeting held at BIA Umatilla Office, Pendleton, OR. NOA (70 FR 74810). Comment period ended January 30, 2006. Public hearings were held in Mission, OR.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Klondike III/ Bigelow Canyon Wind Integration Project, OR  DOE/EIS-0374	<u>Gene Lynard, BPA</u>  Brian Mills					EIS Determination 2/4/2005 NOI 2/14/2005 Scoping Meeting(s) 3/1/2005 - 4/27/2005 DEIS NOA 5/5/2006 Public Hearing(s) 5/31/2006 EPA Rating EC-1 FEIS NOA	NOI (FR 70 7488). Scoping meetings held in Wasco, OR. Scope has expanded to include a project in Bigelow Canyon; scoping period extended to 01/05/06 (70 FR 72635; 12/6/05). NOA (71 FR26498). Comment period ended 6/19/06.
Port Angeles-Juan de Fuca Direct Current (DC) Transmission Project, WA  DOE/EIS-0378	<u>Stacy Mason, BPA</u>  Brian Mills	DEIS App	PH			EIS Determination 4/6/2005 NOI 5/5/2005 Scoping Meeting(s) 5/24/2005 DEIS NOA	NOI (70 FR 23855). Scoping meetings held in Port Angeles, WA. The EIS is being prepared with the assistance of the Office of Electricity Delivery and Energy Reliability (OE). Scoping period closed 6/8/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Rebuild of the Libby (FEC) to Troy Section of BPA's Libby to Bonner's Ferry 115-kilovolt Transmission Line, MT  DOE/EIS-0379	<u>Tish Eaton, BPA</u>  Brian Mills					EIS Determination 4/6/2005 NOI 5/5/2005 Scoping Meeting(s) 5/19/2005 - 9/12/2005  DEIS NOA	NOI (70 FR 23856). Scoping meetings on 5/19/05 and 9/12/05 in Libby, MT. Scoping period ended 10/30/05.
Chief Joseph Hatchery Program, WA  DOE/EIS-0384	<u>Mickey Carter, BPA</u>  Brian Mills					EIS Determination 4/12/2005 NOI 8/2/2005 Scoping Meeting(s) 8/23/2005 - 8/25/2005  DEIS NOA	NOI (70 FR 44347). Scoping meetings were held in Bridgeport, Okanogan, and Wenatchee, WA. Scoping period ended 9/18/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Montanore Project, MT  DOE/EIS-0393	<u>Gene Lynard, BPA</u>  Brian Mills					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005 - 8/18/2005  DEIS NOA	U.S. Forest Service is lead agency; DOE and Montana DEQ are cooperating agencies. NOI (70 FR 40686). Scoping meeting held in Libby and Trout Creek, MT and Bonners Ferry, ID. Scoping period ended 9/15/05.
Lyle Falls Fish Passage Project, WA  DOE/EIS-0397	<u>Carl Keller, BPA</u>  Brian Mills					EIS Determination 4/3/2006 NOI 6/26/2006 Scoping Meeting(s) 7/11/2006 DEIS NOA	NOI (71 FR 36329). Scoping period ended 7/26/06. Scoping meeting in Lyle, WA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>							
Platte River Cooperative Agreement PEIS, NE, WY, CO  DOE/EIS-0295	<u>James Hartman, WAPA</u>  Brian Mills					EIS Determination 2/5/1998 NOI 2/10/1998 Scoping Meeting(s) 2/25/1998 - 4/7/1998 DEIS NOA 1/26/2004 Public Hearing(s) 7/26/2004 - 8/10/2004 EPA Rating EC-2 FEIS NOA 5/24/2006 ROD	NOI (63 FR 6768). WAPA is a cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads. DEIS NOA (69 FR 3600). Public comment period extended until 9/20/04 (69 FR 40416). Public hearings held in Saratoga, Casper, and Torrington, WY; Gering, Kearney, and Lincoln, NE; and Sterling, Berthoud, and Denver, CO. NOA 71 FR 29979.
Operation of Flaming Gorge Dam, Colorado River Storage Project, Colorado River, UT  DOE/EIS-0351	<u>Clayton Palmer, WAPA</u>  Brian Mills					EIS Determination 6/6/2000 NOI 6/6/2000 Scoping Meeting(s) 7/11/2000 - 7/19/2000 DEIS NOA 9/10/2004 Public Hearing(s) 10/12/2004 - 10/21/2004 EPA Rating EC-2 FEIS NOA 11/15/2005 ROD	NOI (65 FR 35957) Bureau of Reclamation (BOR) is the lead agency; WAPA is a cooperating agency. Other cooperating agencies are BLM, NPS, USFWS, State of Utah and Utah Associated Municipal Power. Scoping meetings held in Salt Lake City, Vernal, and Fort Duchesne, UT; Rock Springs, WY; and Grand Junction, CO. NOA (69 FR 54799). Public hearings held in Moab, Salt Lake City, Dutch John, and Vernal, UT; and Rock Springs, WY. FEIS NOA (70 FR 69352)

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Windy Gap Firming Project, CO  DOE/EIS-0370	<u>James Hartman, WAPA</u>  Brian Mills		DEIS App			EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003 - 10/2/2003  DEIS NOA	NOI (68 FR 52955). The Bureau of Reclamation is the lead agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland and Lyons, CO. Scoping period ended 11/07/03.
Construction and Operation of the Proposed White Wind Farm Project, Brookings County, South Dakota  DOE/EIS-0376	<u>Mark Wieringa, WAPA</u>  Brian Mills					EIS Determination 2/10/2005 NOI 2/18/2005 Scoping Meeting(s) 3/1/2005 DEIS NOA 8/18/2006 Public Hearing(s)	NOI (70 FR 8359). Public scoping meeting held in Hendricks, MN. Scoping period ended 3/31/05. NOA (71 FR 47809). Comment period ends 10/02/06. Public hearing scheduled for White, S.D. 9/14/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Big Stone II Power Plant and Transmission Project, SD and MN  DOE/EIS-0377	<u>Nancy Werdel, WAPA</u>  Brian Mills					EIS Determination 4/12/2005 NOI 5/27/2005 Scoping Meeting(s) 6/14/2005 - 6/16/2005 DEIS NOA 5/23/2006 Public Hearing(s) 6/13/2006 - 6/16/2006  EPA Rating EO-2 FEIS NOA	NOI (70 FR 30716). USDA Rural Utilities and US Army Corps of Engineers are cooperating agencies. Public scoping meetings held in Milbank, SD and Marris and Granite Falls, MN. NOA (71 FR 29617) 5/23/06. Public hearings held in Milbank, SD and Marris, Granite Falls, and Benson, MN from 6/13/06 thru 6/16/06. Public comment period extended to 7/24/06 (71 FR 38640).
Trinity Public Utility District Direct Interconnection, CA  DOE/EIS-0389	<u>Mark Wieringa, WAPA</u>  Brian Mills					EIS Determination 9/9/2005 NOI 6/19/2006 Scoping Meeting(s) 7/10/2006 - 7/11/2006  DEIS NOA	USDA Forest Service and Bureau of Land Management are cooperating agencies. NOI (71 FR 35266). Scoping period ended 7/19/06. Scoping meetings held in Weaverville and Redding, CA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Sep	2006 Oct	2006 Nov	2006 Dec	Milestones Accomplished	Comments
Eastern Plains Transmission Project, Colorado and Kansas.  DOE/EIS-0390	<u>James Hartman, WAPA</u>  Brian Mills	Scp Mtg.				EIS Determination 12/21/2005 NOI 7/21/2006 Scoping Meeting(s)	The Jicarilla Apache Nation and the USA COE Albuquerque District have requested cooperating agency status. NOI (71 FR 43733). Scoping period ends 9/30/2006. Ten scoping meetings are scheduled in Aurora, Brush, Burlington, Fountain, Lamar, Limon, Pueblo, and Wray, Colorado and Larkin and Sharon Springs, Kansas, from 8/28/06 - 9/14/06. NPS and BLM have requested Cooperating Agency status.
San Luis Rio Colorado Project, AZ  DOE/EIS-0395	<u>Mark Wieringa, WAPA</u>  Brian Mills					EIS Determination 9/29/2005 NOI 2/10/2006 Scoping Meeting(s) 2/28/2006 - 3/10/2006  DEIS NOA	NOI (71 FR 7033). Scoping meetings held in Yuma and San Luis, AZ. Public scoping closed 3/13/06. The EIS is being prepared with the assistance of the Office of Electricity Delivery and Energy Reliability (OE).



# **ENVIRONMENTAL ASSESSMENTS**

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Berkeley Site Office</b>			
<b>Science</b>			
Demolition of Building 51 and the Bevatron, Lawrence Berkley Laboratory, CA  DOE/EA-1541	<u>Carl Schwab, LBL</u>  Lee Jessee	EA Determination    2/16/2006 Transmittal to State State(s)                CA EA Approved EA Distributed FONSI	EA determination date reconfirmed on 2/16/06. EA being coordinated with the state under CEQA. Scope being re-evaluated.
<b>Brookhaven Site Office</b>			
<b>Science</b>			
Proposed National Synchrotron Light Source (NSLS) II, Brookhaven National Laboratory, Upton, New York  DOE/EA-1558	<u>Caroline Polanish, BSO</u>  Lee Jessee	EA Determination    2/2/2006 Transmittal to State    7/3/2006 State(s)                NY EA Approved EA Distributed FONSI	
<b>Chicago Office</b>			
<b>Science</b>			
Iowa Environmental/Education Project (IEEP) Rain Forest Living Laboratory, Old Industrial Park, Coralville, Iowa  DOE/EA-1504	<u>Peter Siebach, CH</u>  Lee Jessee	EA Determination    7/13/2004 Transmittal to State State(s)                IA EA Approved EA Distributed FONSI	Project proponents considering out-of-state siting alternatives. On hold pending siting re-evaluation and receipt of funding (per NDM 9/12/06).

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Construction and Operation of the Very Energetic Radiation Imaging Telescope Array System (VERITAS), Kitt Peak, AZ  DOE/EA-1543	<u>Peter Siebach, CH</u>  Lee Jessee  Rick Ahern, GC-51	EA Determination 5/31/2005 Transmittal to State 11/14/2005 State(s) AZ EA Approved EA Distributed FONSI	DOE is a cooperating agency; National Science Foundation (NSF) is the lead agency. Draft EA released for public comment 11/14/05; public comment period ended 12/09/05. Comments received from SHPO 11/15/05. EA is under preparation; consultation with the Tohono O'odham Nation under NHPA Section 106 continues.
NuMi Off-Axis V Appearance (NOvA) Experiment at Fermi National Accelerator Laboratory (FNAL), IL  DOE/EA-1570	<u>Sally Arnold, FSO</u>  Lee Jessee	EA Determination 7/11/2006 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
<b>Civilian Radioactive Waste Management</b>			
Proposed Infrastructure Improvements at the Yucca Mountain Site, Nevada  DOE/EA-1566	<u>Jane Summerson, ORD</u>  Vivian Bowie	EA Determination 4/17/2006 Transmittal to State 4/17/2006 State(s) EA Approved EA Distributed FONSI	On 4/17/06 DOE notified Nevada Governor Guinn of DOE's intent to prepare the EA. Draft EA NOA (71 FR 38391) was published on 7/6/06. Public comment period ended 8/7/06.
<b>Electricity Delivery and Energy Reliability</b>			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington  DOE/EA-1298	<u>Ellen Russell, OE</u>  Brian Mills	EA Determination 2/25/1999 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	WA Governor approved powerplant and U.S. transmission siting 8/23/02; Canadian government disapproved international transmission line permit 3/4/04. The company has been requested by DOE to withdraw application. Project on hold.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Presidential Permit Application, Sharyland Utilities 138 kV DC Texas-Mexico Transmission Line, TX  DOE/EA-1490	<u>Ellen Russell, OE</u>  Brian Mills	EA Determination 10/1/2003 Transmittal to State 8/24/2004 State(s) TX EA Approved 1/14/2005 EA Distributed FONSI 1/14/2005	Awaiting electronic files. Program contacted September 2006.
Maine Public Service, Line 3875 Project, ME  DOE/EA-1531	<u>Jerry Pell, OE</u>  Brian Mills	EA Determination 10/1/2004 Transmittal to State State(s) ME EA Approved EA Distributed FONSI	Work on EA suspended pending information from applicant on status of project planning.
Montana Alberta Tie, Ltd.  DOE/EA-1551	<u>Ellen Russell, OE</u>  Brian Mills	EA Determination 8/11/2005 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	EA under preparation.
<b>Energy Efficiency and Renewable Energy</b>			
Final Rule, 10 CFR 434, Energy Efficiency Standards for New Federal Commercial and High-Rise Multi-Family Residential Buildings and 10 CFR 435, Energy Standards for New Federal Low- Rise Residential Buildings	<u>Cyrus Nasser, EE</u> <u>Stephen Walder, EE</u>  Denise Freeman	EA Determination 5/15/2006 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Not applicable. A draft EA is being prepared to support a final rulemaking under EPACT 2005. DOE/EA-1481 merged with DOE/EA-1463.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Environmental Assessment in Support of Distribution Transformers  DOE/EA-1565	<u>Antionio Bouza, EE</u>  Denise Freeman	EA Determination 3/1/2005 Transmittal to State 6/1/2005 State(s) EA Approved EA Distributed FONSI	This EA supports the Distribution Transformers Proposed Rulemaking. The Notice of Proposed Rulemaking was published in the FR on 8/4/06.
<b>Golden Field Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
Biomass Combined Heat and Power Plant in Minneapolis, MN  DOE/EA-1507	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 7/7/2004 Transmittal to State State(s) MN EA Approved EA Distributed FONSI	The proposed project site has changed. NCO contacted May 2006.
Ohio State University 4-H "Green Building" Project, OH  DOE/EA-1571	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 6/9/2006 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
Kona Carbon Biomass Project  DOE/EA-1572	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 6/9/2006 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Support Facilities at the National Renewable Energy Laboratory (NREL)  DOE/EA-1573	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 7/19/2006 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Grand Junction Office</b>			
<b>Legacy Management</b>			
Ground Water Compliance at the Green River UMTRA Project Site, UT  DOE/EA-1511	<u>Rich Bush, LM</u>  Vivian Bowie	EA Determination 8/12/2003 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	Draft groundwater compliance strategy for project is currently being reviewed by the state and Nuclear Regulatory Commission. Comments on the compliance strategy from the State received August 2006.
Uranium Lease Program, CO  DOE/EA-1535	<u>Tracy Plessinger, LM</u>  Vivian Bowie	EA Determination 5/31/2005 Transmittal to State 8/3/2005 State(s) CO EA Approved EA Distributed FONSI	Draft EA revised and provided for public review on 7/6/06. Public comment period 7/12/06 to 8/10/06. Public hearings held 7/27/06 to 8/1/06.
<b>Idaho Operations Office</b>			
<b>Nuclear Energy</b>			
Remote Treatment Project, ID  DOE/EA-1386	<u>Greg Bass, ID</u>  Lee Jessee	EA Determination 2/20/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	EA on hold as of 9/12/06, pending discussions with NE and EM. Scope of the EA being reassessed.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Consolidate and Expand Laboratory Operations at the Science and Technology Campus Located in Idaho Falls, ID  DOE/EA-1555	<u>Jeff Shadley, ID</u>  Lee Jessee	EA Determination 1/9/2006 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Draft EA is expected to be released for public review and comment in October 2006.
Security Systems Test Range  DOE/EA-1557	<u>Don Michaelson, ID</u>  Jim Sanderson	EA Determination 2/2/2006 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Draft EA is expected to be released for public review and comment in September 2006.
<b>Livermore Site Office</b>			
<b>Environmental Management</b>			
Environmental Remediation at the Lawrence Livermore National Laboratory Site 300 Pit 7 Complex, CA  DOE/EA-1569	<u>Claire Holtzapple, LSO</u>  Jim Sanderson	EA Determination 3/30/2006 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
<b>National Nuclear Security Administration</b>			
<b>Defense Programs</b>			
Transport of Plutonium between the U.S. and a Foreign Country  DOE/EA-1502	<u>Ward Sigmond, NA</u>  Jim Sanderson	EA Determination 5/14/2004 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Classified. Project is being reassessed. NDM contacted 9/12/06.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Nonproliferation and National Security</b>			
Accelerated HEU Disposition  DOE/EA-1480	<u>Ed Mastal, NA</u>  Jim Sanderson	EA Determination 3/19/2003 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	Project on hold. NCO contacted 5/15/06.
<b>Nevada Site Office</b>			
<b>National Nuclear Security Administration</b>			
Large-Scale, Open-Air Explosive Detonation, DIVINE STRAKE, at the Nevada Test Site  DOE/EA-1550	<u>Linda Cohn, NSO</u>  Brian Costner	EA Determination 5/9/2005 Transmittal to State 12/19/2005 State(s) NV EA Approved 5/5/2006 EA Distributed FONSI 5/9/2006	FONSI withdrawn 6/9/06.
<b>Oak Ridge Operations Office</b>			
<b>Science</b>			
Proposed Conveyance of the American Museum of Science and Energy, Parcel G, and Parcel 279.01  DOE/EA-1415	<u>Gary Hartman, OR</u>  Lee Jessee	EA Determination 10/23/2001 Transmittal to State 2/12/2002 State(s) TN EA Approved EA Distributed FONSI	EA is on hold per NCO 9/12/06.
Proposed Conveyance of Parcel ED-6 to the City of Oak Ridge, TN  DOE/EA-1514	<u>Gary Hartman, OR</u>  Yardena Mansoor	EA Determination 11/4/2004 Transmittal to State 8/11/2005 State(s) TN EA Approved EA Distributed FONSI	Consultation with U.S. Fish and Wildlife Service ongoing. EA expected to be approved in late 2006.



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Ohio Field Office</b>			
<b>Environmental Management</b>			
Decontamination, Demolition and Removal of Obsolete Facilities at the West Valley Demonstration Project, NY  DOE/EA-1552	<u><i>Dan Sullivan, WVDP</i></u>  <i>Jeanie Loving</i>  <i>Dean Monroe, GC-51</i>	EA Determination 12/6/2005 Transmittal to State 6/29/2006 State(s) NY EA Approved EA Distributed FONSI	Draft EA distributed to the public 6/29/06. Public comment period ended 7/29/06. A public meeting was held on 7/19/06.
<b>Pacific Northwest Site Office</b>			
<b>Science</b>			
Physical Sciences Facility Project, PNNL  DOE/EA-1562	<u><i>Peter Siebach, CH</i></u>  <i>Lee Jessee</i>	EA Determination 2/21/2006 Transmittal to State State(s) EA Approved Proposed FONSI EA Distributed FONSI	Draft EA is expected to be released for public review in October 2006.
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Caribou Lower Valley Transmission Line, Caribou County, Idaho  DOE/EA-1567	<u><i>Donald Rose, BPA</i></u>  <i>Brian Mills</i>	EA Determination 4/14/2006 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Public meeting held 6/6/06. Meeting with Shoshone Bannock Tribal Council held 6/7/06.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>			
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND  DOE/EA-1389	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 3/20/2001 Transmittal to State 4/7/2004 State(s) ND EA Approved EA Distributed FONSI	EA was distributed April 7, 2004 for agency and public preapproval review. Waiting for access road to be defined. EA work resumed September 2006.
Havre-Rainbow Transmission Line Rebuild, MT  DOE/EA-1424	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 12/12/2001 Transmittal to State 7/11/2006 State(s) MT EA Approved EA Distributed FONSI	Work on EA resumed April 2004.
Cheyenne-Miracle Mile and Ault- Cheyenne Transmission Line Rebuild Project, WY, CO  DOE/EA-1456	<u>Rodney Jones, WAPA</u>  Brian Mills	EA Determination 9/30/2002 Transmittal to State State(s) CO,WY EA Approved EA Distributed FONSI	Notice of Floodplain/Wetland Involvement on 4/28/03 (68 FR 22376). Rebuild of the Cheyenne to Ault 115-Kv line has been added to the project. A portion of the line is in Colorado. Work on EA resumed February 2006.
Granby Pumping Plant, Windy Gap Transmission Rebuild Project, CO  DOE/EA-1520	<u>Rodney Jones, WAPA</u>  Brian Mills	EA Determination 12/10/2004 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Western is evaluating an alternative proposal which may change the scope of this project. EA is under preparation.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Blythe Energy Project Phase II Transmission Project, CA  DOE/EA-1522	<u>Mark Wieringa, WAPA</u>  Brian Mills	EA Determination 11/30/2004 Transmittal to State 5/26/2006 State(s) CA EA Approved EA Distributed FONSI	
North Area Right-of-Way Maintenance, CA  DOE/EA-1539	<u>Steve Tuggle, WAPA</u>  Brian Mills	EA Determination 2/22/2005 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Field collection and quality control/ quality assurance in progress for infrastructure data, and sensitive biological and cultural resources.
Xcel Energy Project Buffalo Ridge- White 115-Kv Transmission Line Project, MN and SD  DOE/EA-1559	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 1/27/2006 Transmittal to State 5/22/2006 State(s) MN,SD EA Approved EA Distributed FONSI	
Valley County Wind Energy Project, MT  DOE/EA-1560	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 6/29/2005 Transmittal to State 6/2/2006 State(s) MT EA Approved EA Distributed FONSI	Bureau of Land Management is lead agency; WAPA is cooperating agency.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Determination for the Security Enhancement Program, WA  DOE/EA-1556	<u>Ellen Mattlin, RL</u>  Brian Costner	EA Determination 1/11/2006 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	EA on hold pending decision whether to ship plutonium off-site.
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
National Pollutant Discharge Elimination System Stormwater Compliance Alternatives at Savannah River Site  DOE/EA-1563	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 2/24/2006 Transmittal to State State(s) GA,SC EA Approved EA Distributed FONSI EIS Determination	
Replacement Source for Steam for A Area at the Savannah River Site  DOE/EA-1568	<u>Steve Danker, SR</u>  Jim Sanderson	EA Determination 4/25/2006 Transmittal to State 8/28/2006 State(s) GA,SC EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Thomas Jefferson National Accelerator Facility Site Office</b>			
<b>Science</b>			
Proposed Upgrades of CEBAF and FEL Accelerators and Construction and Use of Buildings Associated with the 2004 Ten-Year Site Plan, for the Thomas Jefferson National Accelerator Facility, Newport News, VA	<u>Patricia Sumner, TJNAF</u>  Lee Jessee	EA Determination 4/26/2005 Transmittal to State 8/1/2006 State(s) VA EA Approved EA Distributed FONSI	
<b>Y-12 Site Office</b>			
<b>National Nuclear Security Administration</b>			
Transportation of Unirradiated Uranium in Research Reactor Fuel from Argentina, Belgium, Japan, and the Republic of Korea to the Y-12 National Security Complex, TN  DOE/EA-1529	<u>Robert Hamby, NNSA-DP</u>  Jim Sanderson	EA Determination 1/12/2005 Transmittal to State State(s) TN EA Approved 7/6/2005 EA Distributed FONSI 7/6/2005	Awaiting electronic files. NCO contacted 9/12/06.
Potable Water System Upgrades Project, TN  DOE/EA-1548	<u>Anna Beard, YSO</u>  Jim Sanderson	EA Determination 6/6/2005 Transmittal to State State(s) TN EA Approved 3/29/2006 EA Distributed FONSI 3/29/2006	Awaiting electronic files. NCO contacted 9/12/06.
Sale of Surplus Mercury, TN  DOE/EA-1553	<u>Becky Eddy, YSO</u>  Jim Sanderson	EA Determination 6/23/2005 Transmittal to State State(s) EA Approved EA Distributed FONSI	EA under preparation.

## Abbreviations of NEPA Terms and Milestones

<b>ANOI</b>	- Advance Notice of Intent	<b>F/W</b>	- Floodplain/Wetlands
<b>AROD</b>	- Amended Record of Decision	<b>FY</b>	- Fiscal Year
<b>App Req</b>	- Approval Request for Draft or Final Environmental Impact Statement	<b>KD</b>	- Key Decision
<b>BLM</b>	- Bureau of Land Management	<b>MAP</b>	- Mitigation Action Plan
<b>CX</b>	- Categorical Exclusion	<b>NCO</b>	- NEPA Compliance Officer
<b>DEIS</b>	- Draft Environmental Impact Statement	<b>NDM</b>	- NEPA Document Manager
<b>DSEIS</b>	- Draft Supplemental Environmental Impact Statement	<b>NOA</b>	- Notice of Availability
<b>EA</b>	- Environmental Assessment	<b>NOI</b>	- Notice of Intent
<b>EE/CA</b>	- Engineering Evaluation/Cost Analysis	<b>PEIS</b>	- Programmatic Environmental Impact Statement
<b>EIR</b>	- Environmental Impact Report (California)	<b>PFONSI</b>	- Proposed Finding of No Significant Impact
<b>EIS</b>	- Environmental Impact Statement	<b>PH</b>	- Public Hearings
<b>FEIS</b>	- Final Environmental Impact Statement	<b>ROD</b>	- Record of Decision
<b>FONSI</b>	- Finding of No Significant Impact	<b>SA</b>	- Supplement Analysis
<b>FR</b>	- Federal Register	<b>Scp Mtg.</b>	- Public Scoping Period/Meeting(S)
<b>FSEIS</b>	- Final Supplemental Environmental Impact Statement	<b>SEIS</b>	- Supplemental EIS
		<b>USFWS</b>	- U.S. Fish and Wildlife Service

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

#### **LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

#### **EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

#### **EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

#### **EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

#### **1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

#### **2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

#### **3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## **ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES**

### **DOE Program Offices**

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA -Defense Programs
NNSA-NN	- NNSA -Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### **Field Offices**

AR	- Argonne Area Office
BHSA	- Brookhaven Area Office
CBFO	- Carlsbad Field Office
CH	- Chicago Office
GO	- Golden Field Office

### **Field Offices (continued)**

ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OH	- Ohio Field Office
OR	- Oak Ridge Operations Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
PPPO	- Portsmouth/Paducah Project Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office

