

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: December 21, 2006**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web at

[www.eh.doe.gov/nepa](http://www.eh.doe.gov/nepa)

Environmental Impact Statements (EISs)	39	Active Environmental Assessments (EAs)	39
Supplement Analyses	2	Approved EAs; Seeking confirmation of distribution	5
Other/Undetermined	0	Other/Undetermined	6
Total Actions	41	Total Actions	50

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	0
Supplement Analyses Completed	0		

# TABLE OF CONTENTS

## ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Electricity Delivery and Energy Reliability.....	2
Environmental Management.....	3
Idaho Operations Office.....	5
River Protection .....	6
Fossil Energy.....	7
National Energy Technology Laboratory.....	7
Strategic Petroleum Reserve Office.....	10
National Nuclear Security Administration (NNSA).....	10
Defense Programs.....	10
Los Alamos Site Office.....	11
Y-12 Site Office.....	13
Nuclear Energy .....	13
Power Administrations.....	14
Bonneville Power Administration.....	14
Western Area Power Administration.....	18

## ENVIRONMENTAL ASSESSMENTS

Berkeley Site Office.....	23
Science.....	23
Chicago Office.....	23
Science.....	23
Civilian Radioactive Waste Management.....	24
Electricity Delivery and Energy Reliability.....	24
Energy Efficiency and Renewable Energy.....	25
Fossil Energy.....	26
Rocky Mountain Oilfield Testing Center.....	26
Naval Petroleum Reserve-3.....	26
Golden Field Office.....	26
Energy Efficiency and Renewable Energy.....	26

## ENVIRONMENTAL ASSESSMENTS (cont.)

Grand Junction Office .....	27
Legacy Management .....	27
Idaho Operations Office.....	27
Nuclear Energy .....	27
Livermore Site Office.....	28
Environmental Management.....	28
National Nuclear Security Administration .....	28
Defense Programs.....	28
Nonproliferation and National Security.....	29
Nevada Site Office.....	29
National Nuclear Security Administration .....	29
Oak Ridge Operations Office.....	29
Environmental Management.....	29
Science.....	30
Pacific Northwest Site Office.....	31
Science.....	31
Pantex Site Office.....	31
National Nuclear Security Administration .....	31
Power Administrations.....	31
Bonneville Power Administration.....	31
Western Area Power Administration.....	32
Richland Operations Office.....	34
Environmental Management.....	34
Savannah River Operations Office.....	34
Environmental Management.....	34
Thomas Jefferson National Accelerator Facility Site Office.....	35
Science.....	35
Y-12 Site Office.....	35
National Nuclear Security Administration .....	35
Abbreviations of NEPA Terms and Milestones.....	36
Abbreviations of DOE Program and Field Offices and National Laboratories...	37

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>							
Supplemental Yucca Mountain Repository, NV  DOE/EIS-0250-S1	<u>Jane Summerson, ORD</u>  Vivian Bowie  Angela Foster, GC-51 Dan Ruge, GC-51					SEIS Determination 10/13/2006 NOI 10/13/2006 Scoping Meeting(s) 10/30/2006 - 11/27/2006  DSEIS NOA	NOI (71 FR 60490) announced 45-day comment period and public scoping meetings in Washington, DC, Amargosa Valley, NV and Las Vegas, NV. Additional public meeting in Reno and 15-day comment period extension until 12/12/06 announced on 11/9/06 (71 FR 65786).
Supplemental Yucca Mountain Rail Corridor and Rail Alignment  DOE/EIS-0250-S2  DOE/EIS-0369	<u>Lee Bishop, RW</u>  Vivian Bowie  Angela Foster, GC-51 Dan Ruge, GC-51					EIS Determination 4/8/2004 NOI 4/8/2004 Scoping Meeting(s) 10/30/2006 - 11/27/2006  Scoping Meeting(s) 5/2/2004 - 5/17/2004  DEIS NOA	NOI (69 FR 18565). Five public scoping meetings held in Amargosa Valley, Goldfield, Caliente, Reno, and Las Vegas, NV. Public comment period closed 6/1/04. Amended NOI (71 FR 60484; 10/13/06) announced public scoping meetings in Nevada (Amargosa Valley, Caliente, Goldfield, Hawthorne, and Fallon) during 45-day comment period ending 11/27/06. Additional scoping meeting in Reno and public comment extension to 12/12/06 announced 11/9/06 (71 FR 65785).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
<b>Electricity Delivery and Energy Reliability</b>							
Presidential Permit Application, Tucson Electric Power Company, Sahuarita, AZ  DOE/EIS-0336	<u><i>Jerry Pell, OE</i></u>  Brian Mills  <i>Rick Ahern, GC-51</i>					EIS Determination 9/20/2000 NOI 7/10/2001 Scoping Meeting(s) 7/30/2001 - 7/31/2001 DEIS NOA 8/22/2003 Public Hearing(s) 9/25/2003 - 9/26/2003 EPA Rating EC-2 FEIS NOA 3/25/2005 ROD	NOI (66 FR 35950). Public scoping period ends August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings held 7/30/01 in Sahuarita, AZ and 7/31/01 in Rio Rico, AZ. DEIS NOA (68 FR 50769). Hearings held in Green Valley, AZ on 9/25/03 and Nogales, AZ on 9/26/03. Public comment period ended 10/14/03. Cooperating Agency meetings held in June and November 2004. FEIS NOA (70 FR 15315). Alternative route under consideration by applicant and agencies.
Designation of Energy Corridors on Federal Land in Western States  DOE/EIS-0386	<u><i>Julia Souder, OE</i></u>  Brian Mills  <i>Rick Ahern, GC-51</i>					EIS Determination 8/8/2005 NOI 9/28/2005 Scoping Meeting(s) 10/25/2005 - 11/3/2005  DEIS NOA	NOI (70 FR 56647). Scoping meetings were held in Denver, CO; Albuquerque, NM; Salt Lake City, UT; Cheyenne, WY; Helena, MT; Boise, ID; Sacramento, CA; Las Vegas, NV; Portland, OR; Phoenix, AZ and Seattle, WA. Scoping period ended 11/28/05. Preliminary draft map of potential energy corridors on Federal land issued 6/9/06, for public comment by 7/10/06. Draft state maps provided 6/23/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
<b>Environmental Management</b>							
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center  DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u>  Jeanie Loving  Dean Monroe, GC-51					ANOI 11/6/2001 NOI 3/13/2003 Scoping Meeting(s) 4/9/2003 - 4/10/2003  DEIS NOA	ANOI (66 FR 56090). NOI (68 FR 12044). Public scoping meetings held 4/9-10/03 in Ashford, NY.
Disposition of Scrap Metals, Programmatic  DOE/EIS-0327	<u>John Neave, EM</u>  Brian Mills  Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001 - 10/18/2001  DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. On 6/2/05, the NRC decided not to proceed with its rulemaking concerning the release of solid materials at this time.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site  DOE/EIS-0359-SA-01	<u>Jack Zimmerman, PPPQ</u>  Lee Jessee  Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01.
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site  DOE/EIS-0360-SA-01	<u>Jack Zimmerman, PPPQ</u>  Lee Jessee  Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Disposal of Greater-than-Class-C Low Level Radioactive Waste  DOE/EIS-0375	<u>Jamie Joyce, EM</u>  Jeanie Loving  Ed LeDuc, GC-51					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI	ANOI (70 FR 24775). Comment period ended 6/10/05.
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS  DOE/EIS-0287	<u>Richard Kimmel, ID</u>  Jeanie Loving  Angela Foster, GC-51					EIS Determination 6/9/1997 NOI 9/17/1997 Scoping Meeting(s) 10/16/1997 - 10/23/1997 DEIS NOA 1/21/2000 Public Hearing(s) 2/7/2000 - 3/2/2000 EPA Rating EC-2 FEIS NOA 10/11/2002 ROD 12/19/2005 2nd ROD 11/28/2006 3rd ROD	NOI (62 FR 49209). Scoping in Idaho Falls and Boise. EPA NOA (65 FR 3448), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00. FEIS approved 8/15/02. FEIS NOA (67 FR 63421). SA (DOE/EIS-0287-01) made available 07/20/05. Notice of Preferred Sodium Bearing Waste Treatment Technology (70 FR 44598) 08/03/05. First of three planned RODs signed 12/13/05; (70 FR 75165, 12/19/05). Second ROD issued in coordination with S-1 Section 3116 Determination (71 FR 68811).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
<b>River Protection</b>							
Hanford Tank Closure and Waste Management  DOE/EIS-0391	<u>Mary Burandt, RL</u>  Jeanie Loving					EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006 - 3/28/2006  DEIS NOA	Settlement Agreement (1/6/06) with State of WA calls for single, integrated analysis of Hanford waste. NOI (71 FR 5655). Scoping meetings held 3/21/06 in Seattle and 3/28/06 in Richland, WA; 3/22/06 in Portland and 3/23/06 in Hood River, OR. Scoping comment period extended through 4/10/06 (71 FR 8569; 2/17/06).
<b>Savannah River Operations Office</b>							
Surplus Plutonium Disposition at the Savannah River Site, SC  DOE/EIS-0283-S2	<u>Drew Grainger, SR</u>  Brian Costner		NOI			SEIS Determination 8/17/2006 NOI	.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
<b>Fossil Energy</b>							
<b>National Energy Technology Laboratory</b>							
Low Emission Boiler System Project, Elkhart, Illinois  DOE/EIS-0284	<u>John Ganz, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 9/3/1996 NOI 12/13/1996 Scoping Meeting(s) 1/15/1997 - 1/16/1997  DEIS NOA 3/5/2004 Public Hearing(s) 3/30/2004 EPA Rating EC-2 FEIS NOA	NOI (61 FR 67003). DEIS NOA (69 FR 10442). Public hearing held in Elkhart, IL on 3/30/04. Project on hold.
Gilberton Coal-to-Clean Fuels and Power Project, PA  DOE/EIS-0357	<u>Janice Bell, NETL</u>  Denise Freeman  Ed LeDuc, GC-51	DSEIS App				EIS Determination 3/5/2003 NOI 4/10/2003 Scoping Meeting(s) 5/5/2003 DEIS NOA 12/9/2005 Public Hearing(s) 1/9/2006 - 1/10/2006  EPA Rating EC-2 Draft SEIS NOA FEIS NOA	NOI (68 FR 17608). Public scoping meeting held 5/5/03 in Pottsville, PA. Scoping period ended 5/19/03. DEIS NOA (70 FR 73223). Two public hearings were held in Shenandoah and Pottsville, PA. A Supplement to the DEIS is being prepared.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Western Greenbrier Co-Production Demonstration Project, WV  DOE/EIS-0361	<u>Mark McKoy, NETL</u>  Denise Freeman  Ed LeDuc, GC-51	DEIS NOA	PH			EIS Determination 5/12/2003 NOI 6/3/2003 Scoping Meeting(s) 6/19/2003 DEIS NOA 12/1/2006 Public Hearing(s)	NOI and Notice of Floodplain/Wetlands Involvement (68 FR 33111). Scoping meeting held in Charmco, West Virginia. Public scoping period ended on 7/3/03. DEIS NOA (71 FR 69562). A public hearing is scheduled for 1/4/07 in Crawley, WV.
Implementation of the Office of Fossil Energy's Carbon Sequestration Program  DOE/EIS-0366	<u>Heino Beckert, NETL</u>  Denise Freeman  Rick Ahern, GC-51					EIS Determination 10/31/2003 NOI 4/21/2004 Scoping Meeting(s) 5/6/2004 - 6/10/2004  DEIS NOA	NOI (69 FR 21514). EPA is a cooperating agency. Eight scoping meetings held in Alexandria, VA; Columbus, OH; Chicago, IL; Houston, TX; Sacramento, CA; Atlanta, GA; Bozeman, MT; and Grand Forks, ND. EIS schedule under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Mesaba Energy Project Itasca County, MN  DOE/EIS-0382	<u>Richard Hargis, NETL</u>  Denise Freeman  Ed LeDuc, GC-51			DEIS App		EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005 - 10/26/2005  DEIS NOA	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; US Army Corps of Engineers and USDA Forest Service are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006.
Southern Company's Orlando Gasification Project, Orlando, FL  DOE/EIS-0383	<u>Richard Hargis, NETL</u>  Denise Freeman  Ed LeDuc, GC-51		FEIS App			EIS Determination 5/24/2005 NOI 8/11/2005 Scoping Meeting(s) 8/30/2005 DEIS NOA 8/25/2006 Public Hearing(s) 9/13/2006 EPA Rating EC-1 FEIS NOA	NOI (70 FR 46825). Scoping period ended 9/16/05. EPA DEIS NOA (71 FR 50411). DOE DEIS NOA, 8/24/06 (71 FR 50051). Comment period ended 10/10/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
FutureGen Project DOE/EIS-0394	<u>Mark McKoy, NETL</u>  Denise Freeman  Tracy Getz, GC-51 Ed LeDuc, GC-51			DEIS App		EIS Determination 2/1/2005 ANOI 2/16/2006 NOI 7/28/2006 Scoping Meeting(s) 8/22/2006 - 8/31/2006  DEIS NOA	ANOI (71 FR 8283). NOI (71 FR 42840). Scoping meetings held 8/22/06 in Jewett and 8/24/06 in Odessa, TX; 8/29/06 in Tuscola and 8/31/06 in Mattoon, IL.

Strategic Petroleum Reserve Office							
Site Selection for Expansion of the Strategic Petroleum Reserve  DOE/EIS-0385	<u>Don Silawsky, FE</u>  Yardena Mansoor  Seema Kakade, GC-51	FEIS App	ROD			EIS Determination 8/8/2005 NOI 9/1/2005 Scoping Meeting(s) 10/11/2005 - 12/7/2005 DEIS NOA 5/26/2006 Public Hearing(s) 6/20/2006 - 6/28/2006  EPA Rating EC-2 FEIS NOA 12/15/2006 ROD	NOI (70 FR 52088) and amended notices (70 FR 56649, 70 FR 70600). Scoping meetings in Lake Jackson, TX; Jackson and Port Gibson, MS; Houma, LA. Scoping extended to 10/28/05, then re-opened to 12/19/05. Notice of Floodplain and Wetland Action (71 FR 15398, 3/28/06). DEIS NOA (71 FR 30400). Public hearings Pascagoula, Richton, and Port Gibson, MS (6/20 - 6/22), Lake Jackson, TX (6/27), and Houma, LA (6/28). Comment period ended 7/10/06. EPA Region 6 rating 6/27/06. FEIS NOA (71 FR 75540).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
Complex 2030  DOE/EIS-0236-S4	<u>Ted Wyka, NNSA-DP</u>  Brian Costner  Rick Ahern, GC-51	Scp Mtg.				EIS Determination 4/27/2006 NOI 10/19/2006 Scoping Meeting(s) 11/28/2006 - 12/14/2006  DEIS NOA	NOI (71 FR 61731). Scoping meetings held in North Augusta, SC; Oak Ridge, TN; Amarillo, TX; Las Vegas and Tonopah, NV; Socorro, Albuquerque, Los Alamos, and Santa Fe, NM; Livermore and Tracey, CA; and Washington, DC.
<b>Los Alamos Site Office</b>							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions  DOE/EIS-0319	<u>Tracy Bishop, NA</u>  Jim Sanderson  Steve Smith, GC-51					EIS Determination 4/5/2000 NOI 5/2/2000 Scoping Meeting(s) 5/17/2000 - 5/30/2000  DEIS NOA 8/17/2001 Public Hearing(s) 10/10/2001 - 10/19/2001  EPA Rating EC-2 FEIS NOA 9/20/2002 ROD 12/31/2002	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00. DEIS NOA (66 FR 43257). Public hearings held in Idaho Falls, ID; Las Vegas, NV; and Los Alamos and Albuquerque, NM. Comment period ended 10/26/01. FEIS NOA (67 FR 59284). ROD (67 FR 79906). Additional ROD expected in conjunction with the LANL Site-wide EIS (DOE/EIS-0380).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Continued Operation of the Los Alamos National Laboratory, NM  DOE/EIS-0380	<u>Elizabeth Withers, LASO</u>  Ralph Barr  Steve Smith, GC-51					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006 - 8/10/2006  EPA Rating LO FEIS NOA	NOI (70 FR 807). Public scoping meeting held 1/9/05 in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06.
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, Los Alamos, New Mexico  DOE/EIS-0388	<u>Lisa Cummings, LASO</u>  Ralph Barr  Steve Smith, GC-51			DEIS App Req	DEIS App	EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005 - 12/15/2005  DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
<b>Y-12 Site Office</b>							
Site-wide Environmental Impact Statement for the Y-12 National Security Complex  DOE/EIS-0387	<u>Pam Gorman, YSO</u>  Jim Sanderson  Steve Smith, GC-51		DEIS App			EIS Determination 8/15/2005 NOI 11/28/2005 Scoping Meeting(s) 12/15/2005 DEIS NOA	NOI (70 FR 71270). Public scoping meetings held 12/15/05 in Oak Ridge, TN. Public scoping period extended from 1/9/06 to 1/31/06.
<b>Nuclear Energy</b>							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems  DOE/EIS-0373	<u>Alice Caponiti, NE</u>  Lee Jessee  Rick Ahern, GC-51					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004 - 12/17/2004  DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005 - 7/28/2005  EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05. Issuance of FEIS delayed pending evaluation of new alternative at INL.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Global Nuclear Energy Partnership Programmatic  DOE/EIS-0396	<u>Tim Frazier, NE</u>  Brian Costner  Tracy Getz, GC-51	NOI		Scp Mtg.		EIS Determination 3/2/2006 ANOI 3/22/2006 NOI	ANOI (71 FR 14505)
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Northeast Oregon Hatchery - Grande Ronde and Imnaha Spring Chinook Projects  DOE/EIS-0340	<u>Mickey Carter, BPA</u>  Brian Mills					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002 - 1/17/2002 DEIS NOA 5/12/2003 Public Hearing(s) 6/9/2003 - 6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 2nd ROD	U.S. Fish and Wildlife Service and U.S. Forest Service are cooperating agencies. Scoping closed on 1/31/02; meetings held in Imnaha, Lostine, and LaGrande, OR. Replaces EA- 1365. EPA DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. New ROD for construction and operation.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Salmon Creek Project, WA  DOE/EIS-0346	<u>Donald Rose, BPA</u>  Brian Mills					EIS Determination 1/22/2002 NOI 2/4/2002 Scoping Meeting(s) 2/21/2002 - 2/22/2002  DEIS NOA 9/3/2004 Public Hearing(s) 9/28/2004 EPA Rating LO FEIS NOA	NOI (and Notice of Floodplain/Wetlands Involvement) 67 FR 5099. BPA is the lead agency. Cooperating agencies: Bureau of Reclamation, Confederated Tribes Colville Indian Reservation, and the Okanogan Irrigation District. Comment period closed 3/6/02. Scoping meetings in Okanogan and Wentachee, WA. DEIS NOA (69 FR 53916). Public hearing held in Okanogan, WA. Awaiting action by the Northwest Power and Conservation Council. (FY 07-09).
Coyote Business Park, OR  DOE/EIS-0371	<u>Gene Lynard, BPA</u>  Brian Mills					EIS Determination 9/10/2004 NOI 1/9/2003 Scoping Meeting(s) 1/23/2003 DEIS NOA 12/16/2005 Public Hearing(s) 1/19/2006 - 1/30/2006  EPA Rating EC-2 FEIS NOA 11/24/2006 ROD	NOI (68 FR 1191). BIA is the lead agency and has accepted DOE as a cooperating agency. Scoping meeting held at BIA Umatilla Office, Pendleton, OR. NOA (70 FR 74810). Comment period ended January 30, 2006. Public hearings were held in Mission, OR. FEIS NOA (71 FR 67895).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Port Angeles-Juan de Fuca Direct Current (DC) Transmission Project, WA  DOE/EIS-0378	<u>Stacy Mason, BPA</u>  Brian Mills					EIS Determination 4/6/2005 NOI 5/5/2005 Scoping Meeting(s) 5/24/2005 DEIS NOA	NOI (70 FR 23855). Scoping meetings held in Port Angeles, WA. The EIS is being prepared with the assistance of the Office of Electricity Delivery and Energy Reliability (OE). Scoping period closed 6/8/05.
Rebuild of the Libby (FEC) to Troy Section of BPA's Libby to Bonner's Ferry 115-kilovolt Transmission Line, MT  DOE/EIS-0379	<u>Tish Eaton, BPA</u>  Brian Mills					EIS Determination 4/6/2005 NOI 5/5/2005 Scoping Meeting(s) 5/19/2005 - 9/12/2005  DEIS NOA	NOI (70 FR 23856). Scoping meetings on 5/19/05 and 9/12/05 in Libby, MT. Scoping period ended 10/30/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Chief Joseph Hatchery Program, WA  DOE/EIS-0384	<u>Mickey Carter, BPA</u>  Brian Mills					EIS Determination 4/12/2005 NOI 8/2/2005 Scoping Meeting(s) 8/23/2005 - 8/25/2005  DEIS NOA	NOI (70 FR 44347). Scoping meetings were held in Bridgeport, Okanogan, and Wenatchee, WA. Scoping period ended 9/18/05.
Montanore Project, MT  DOE/EIS-0393	<u>Gene Lynard, BPA</u>  Brian Mills					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005 - 8/18/2005  DEIS NOA	U.S. Forest Service is lead agency; DOE and Montana DEQ are cooperating agencies. NOI (70 FR 40686). Scoping meeting held in Libby and Trout Creek, MT and Bonners Ferry, ID. Scoping period ended 9/15/05.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Lyle Falls Fish Passage Project, WA  DOE/EIS-0397	<u>Carl Keller, BPA</u>  Brian Mills					EIS Determination 4/3/2006 NOI 6/26/2006 Scoping Meeting(s) 7/11/2006 DEIS NOA	NOI (71 FR 36329). Scoping period ended 7/26/06. Scoping meeting was held on 7/11/06 in Lyle, WA.
<b>Western Area Power Administration</b>							
Operation of Flaming Gorge Dam, Colorado River Storage Project, Colorado River, UT  DOE/EIS-0351	<u>Clayton Palmer, WAPA</u>  Brian Mills					EIS Determination 6/6/2000 NOI 6/6/2000 Scoping Meeting(s) 7/11/2000 - 7/19/2000 DEIS NOA 9/10/2004 Public Hearing(s) 10/12/2004 - 10/21/2004 EPA Rating EC-2 FEIS NOA 11/15/2005 ROD	NOI (65 FR 35957) Bureau of Reclamation is the lead agency; WAPA is cooperating agency. Other cooperating agencies are BLM, NPS, USFWS, State of Utah and Utah Associated Municipal Power. Scoping meetings in Salt Lake City, Vernal, and Fort Duchesne, UT; Rock Springs, WY; and Grand Junction, CO. NOA (69 FR 54799). Public hearings in Moab, Salt Lake City, Dutch John, and Vernal, UT; Rock Springs, WY. FEIS NOA (70 FR 69352)

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Windy Gap Firming Project, CO  DOE/EIS-0370	<u>James Hartman, WAPA</u>  Brian Mills					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003 - 10/2/2003  DEIS NOA	NOI (68 FR 52955). The Bureau of Reclamation is the lead agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland and Lyons, CO. Scoping period ended 11/07/03.
Construction and Operation of the Proposed White Wind Farm Project, Brookings County, South Dakota  DOE/EIS-0376	<u>Mark Wieringa, WAPA</u>  Brian Mills					EIS Determination 2/10/2005 NOI 2/18/2005 Scoping Meeting(s) 3/1/2005 DEIS NOA 8/18/2006 Public Hearing(s) 9/14/2006 EPA Rating LO FEIS NOA	NOI (70 FR 8359). Public scoping meeting held in Hendricks, MN. Scoping period ended 3/31/05. NOA (71 FR 47809). Comment period ends 10/02/06. Public hearing was held in White, SD.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Big Stone II Power Plant and Transmission Project, SD and MN  DOE/EIS-0377	<u>Nancy Werdel, WAPA</u>  Brian Mills					EIS Determination 4/12/2005 NOI 5/27/2005 Scoping Meeting(s) 6/14/2005 - 6/16/2005 DEIS NOA 5/23/2006 Public Hearing(s) 6/13/2006 - 6/16/2006 EPA Rating EO-2 FEIS NOA	NOI (70 FR 30716). USDA Rural Utilities and US Army Corps of Engineers are cooperating agencies. Public scoping meetings held in Milbank, SD and Marris and Granite Falls, MN. NOA (71 FR 29617) 5/23/06. Public hearings held in Milbank, SD and Marris, Granite Falls, and Benson, MN from 6/13/06 thru 6/16/06. Public comment period extended to 7/24/06 (71 FR 38640).
Trinity Public Utility District Direct Interconnection, CA  DOE/EIS-0389	<u>Mark Wieringa, WAPA</u>  Brian Mills					EIS Determination 9/9/2005 NOI 6/19/2006 Scoping Meeting(s) 7/10/2006 - 7/11/2006 DEIS NOA	USDA Forest Service and Bureau of Land Management are cooperating agencies. NOI (71 FR 35266). Scoping period ended 7/19/06. Scoping meetings held in Weaverville and Redding, CA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2006 Dec	2007 Jan	2007 Feb	2007 Mar	Milestones Accomplished	Comments
Eastern Plains Transmission Project, Colorado and Kansas.  DOE/EIS-0390	<u>James Hartman, WAPA</u>  Brian Mills					EIS Determination 12/21/2005 NOI 7/21/2006 Scoping Meeting(s) 8/28/2006 - 9/14/2006  DEIS NOA	The Jicarilla Apache Nation and the USA COE Albuquerque District have requested cooperating agency status. NOI (71 FR 43733). Ten scoping meetings were held in Aurora, Brush, Burlington, Fountain, Lamar, Limon, Pueblo, and Wray, Colorado and Larkin and Sharon Springs, Kansas. NPS and BLM have requested Cooperating Agency status. Scoping period ended 9/30/06. Public information meetings will be held in 10 locations from 2/12-23/07.
San Luis Rio Colorado Project, AZ  DOE/EIS-0395	<u>Mark Wieringa, WAPA</u>  Brian Mills	PH				EIS Determination 9/29/2005 NOI 2/10/2006 Scoping Meeting(s) 2/28/2006 - 3/10/2006  DEIS NOA 11/9/2006 Public Hearing(s) 12/7/2006 EPA Rating	NOI (71 FR 7033). Scoping meetings held in Yuma and San Luis, AZ. Public scoping closed 3/13/06. The EIS is being prepared with the assistance of the Office of Electricity Delivery and Energy Reliability (OE). DEIS NOA (71 FR 65812). Public comment period ends 12/26/06. Public hearing held in Yuma, AZ on 12/7/06.

# ENVIRONMENTAL ASSESSMENTS



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Berkeley Site Office</b>			
<b>Science</b>			
Demolition of Building 51 and the Bevatron, Lawrence Berkeley Laboratory, CA  DOE/EA-1541	<u>Carl Schwab, LBL</u>  Lee Jessee	EA Determination 2/16/2006 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	EA being coordinated with the state under CEQA. Scope being re-evaluated (10/10/06).
<b>Chicago Office</b>			
<b>Science</b>			
Earthpark, Pelia, IA  DOE/EA-1504	<u>Peter Siebach, CH</u>  Lee Jessee	EA Determination 7/13/2004 Transmittal to State State(s) IA EA Approved EA Distributed FONSI	Project proponents changed siting location. Project on hold (12/13/06).
Construction and Operation of the Very Energetic Radiation Imaging Telescope Array System (VERITAS), Kitt Peak, AZ  DOE/EA-1543	<u>Peter Siebach, CH</u>  Lee Jessee  Rick Ahern, GC-51	EA Determination 5/31/2005 Transmittal to State 11/14/2005 State(s) AZ EA Approved EA Distributed FONSI	DOE is a cooperating agency; National Science Foundation (NSF) is the lead agency. Draft EA released for public comment 11/14/05; public comment period ended 12/09/05. Comments received from SHPO 11/15/05. EA is under preparation; consultation with the Tohono O'odham Nation under NHPA Section 106 continues. Tohono O'odham Nation requested consultation extension to December 2006.
NuMi Off-Axis V Appearance (NOvA) Experiment at Fermi National Accelerator Laboratory (FNAL), IL  DOE/EA-1570	<u>Sally Arnold, FSO</u>  Lee Jessee	EA Determination 7/11/2006 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>			
Proposed Infrastructure Improvements at the Yucca Mountain Site, Nevada  DOE/EA-1566	<u>Jane Summerson, ORD</u>  Vivian Bowie	EA Determination 4/17/2006 Transmittal to State 4/17/2006 State(s) NV EA Approved EA Distributed FONSI	On 4/17/06 DOE notified Nevada Governor Guinn of DOE's intent to prepare the EA. Draft EA NOA (71 FR 38391) was published on 7/6/06. Public comment period ended 8/7/06.
<b>Electricity Delivery and Energy Reliability</b>			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington  DOE/EA-1298	<u>Ellen Russell, OE</u>  Brian Mills	EA Determination 2/25/1999 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	WA Governor approved powerplant and U.S. transmission siting 8/23/02; Canadian government disapproved international transmission line permit 3/4/04. The company has been requested by DOE to withdraw application. Project on hold.
Presidential Permit Application, Sharyland Utilities 138 kV DC Texas-Mexico Transmission Line, TX  DOE/EA-1490	<u>Ellen Russell, OE</u>  Brian Mills	EA Determination 10/1/2003 Transmittal to State 8/24/2004 State(s) TX EA Approved 1/14/2005 EA Distributed FONSI 1/14/2005	Awaiting electronic files. Program contacted 11/13/06.
Maine Public Service, Line 3875 Project, ME  DOE/EA-1531	<u>Jerry Pell, OE</u>  Brian Mills	EA Determination 10/1/2004 Transmittal to State State(s) ME EA Approved EA Distributed FONSI	Work on EA suspended pending information from applicant on status of project planning.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Montana Alberta Tie, Ltd.  DOE/EA-1551	<u>Ellen Russell, OE</u>  Brian Mills	EA Determination 8/11/2005 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	EA under preparation.
<b>Energy Efficiency and Renewable Energy</b>			
Final Rule, 10 CFR 434, Energy Efficiency Standards for New Federal Commercial and High-Rise Multi-Family Residential Buildings and 10 CFR 435, Energy Standards for New Federal Low-Rise Residential Buildings  DOE/EA-1463	<u>Cyrus Nasser, EE</u> <u>Stephen Walder, EE</u>  Denise Freeman	EA Determination 5/15/2006 Transmittal to State State(s) * EA Approved 11/30/2006 EA Distributed FONSI	* Not applicable. DOE/EA-1481 merged with DOE/EA-1463. Awaiting electronic files.
Environmental Assessment in Support of Distribution Transformers  DOE/EA-1565	<u>Antonio Bouza, EE</u>  Denise Freeman	EA Determination 3/1/2005 Transmittal to State 6/1/2005 State(s) EA Approved EA Distributed FONSI	This EA supports the Distribution Transformers Proposed Rulemaking. The Notice of Proposed Rulemaking was published in the FR on 8/4/06. The EA and FONSI are scheduled to be finalized along with the Final Rulemaking in September 2007.
Environmental Assessment for Proposed Regulation for Procurement Guidelines  DOE/EA-1578	<u>Shelley Launey, EE</u>  Denise Freeman	EA Determination 10/27/2006 Transmittal to State State(s) EA Approved Proposed FONSI EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Fossil Energy</b>			
<b>Rocky Mountain Oil Field Testing Center</b>			
<b>Naval Petroleum Reserve-3</b>			
Rocky Mountain Oilfield Testing Center/Naval Petroleum Reserve Number Three Site-wide Environmental Assessment  DOE/EA-1583	<u>Michael Taylor, NPO</u>  Denise Freeman	EA Determination 11/28/2006 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	
<b>Golden Field Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
Biomass Combined Heat and Power Plant in Minneapolis, MN  DOE/EA-1507	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 7/7/2004 Transmittal to State State(s) MN EA Approved EA Distributed FONSI	The proposed project site has changed. NCO contacted May 2006.
Ohio State University 4-H "Green Building" Project, OH  DOE/EA-1571	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 6/9/2006 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
Kona Carbon Biomass Project  DOE/EA-1572	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 6/9/2006 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
The Renewable Fuels Heating Plant at NREL's South Table Mountain Site  DOE/EA-1573	<u>Kristin Kerwin, GO</u>  Denise Freeman	EA Determination 7/19/2006 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Grand Junction Office</b>			
<b>Legacy Management</b>			
Ground Water Compliance at the Green River UMTRA Project Site, UT  DOE/EA-1511	<u>Rich Bush, LM</u>  Vivian Bowie	EA Determination 8/12/2003 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	Draft groundwater compliance strategy for project is currently being reviewed by the state and Nuclear Regulatory Commission. Comments on the compliance strategy from the State received August 2006.
Uranium Lease Program, CO  DOE/EA-1535	<u>Tracy Plessinger, LM</u>  Vivian Bowie	EA Determination 5/31/2005 Transmittal to State 7/6/2006 State(s) CO EA Approved EA Distributed FONSI	Draft EA revised and provided for public review on 7/6/06. Public comment period 7/12/06 to 8/10/06. Public hearings held 7/27/06 to 8/1/06. Public comment period extended 15 days until 8/25/06.
<b>Idaho Operations Office</b>			
<b>Nuclear Energy</b>			
Remote Treatment Project, ID  DOE/EA-1386	<u>Greg Bass, ID</u>  Lee Jessee	EA Determination 2/20/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	EA on hold as of 9/12/06, pending discussions with NE and EM. Scope of the EA being reassessed.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Consolidate and Expand Laboratory Operations at the Science and Technology Campus Located in Idaho Falls, ID  DOE/EA-1555	<u>Jeff Shadley, ID</u>  Lee Jessee	EA Determination 1/9/2006 Transmittal to State 11/29/2006 State(s) ID EA Approved EA Distributed FONSI	Draft EA was released for public review and comment in November 2006. Comment period closes on 1/2/07.
Security Systems Test Range  DOE/EA-1557	<u>Don Michaelson, ID</u>  Jim Sanderson	EA Determination 2/2/2006 Transmittal to State 12/6/2006 State(s) ID EA Approved EA Distributed FONSI	Public comment ends 1/12/07.
<b>Livermore Site Office</b>			
<b>Environmental Management</b>			
Environmental Remediation at the Lawrence Livermore National Laboratory Site 300 Pit 7 Complex, CA  DOE/EA-1569	<u>Claire Holtzapple, LSO</u>  Jim Sanderson	EA Determination 3/30/2006 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
<b>National Nuclear Security Administration</b>			
<b>Defense Programs</b>			
Transport of Plutonium between the U.S. and a Foreign Country  DOE/EA-1502	<u>Ward Sigmond, NA</u>  Jim Sanderson	EA Determination 5/14/2004 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Classified. Project is being reassessed. NDM contacted 12/13/06.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Nonproliferation and National Security</b>			
Accelerated HEU Disposition  DOE/EA-1480	<u>Ed Mastal, NA</u>  Jim Sanderson	EA Determination 3/19/2003 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	Project on hold. NCO contacted 12/13/06.
<b>Nevada Site Office</b>			
<b>National Nuclear Security Administration</b>			
Large-Scale, Open-Air Explosive Detonation, DIVINE STRAKE, at the Nevada Test Site  DOE/EA-1550	<u>Linda Cohn, NSO</u>  Brian Costner	EA Determination 5/9/2005 Transmittal to State 12/19/2005 State(s) NV EA Approved 5/5/2006 EA Distributed FONSI	FONSI issued on 5/9/06; withdrawn 6/9/06. The Defense Threat Reduction Agency and DOE (the lead agency) are revising the EA and expect to transmit it to the state for review in early 2007.
<b>Oak Ridge Operations Office</b>			
<b>Environmental Management</b>			
Disposition of Uranium-233 and Building 3019 Complex Shutdown Project at the Oak Ridge National Laboratory, TN  DOE/EA-1574	<u>Brian Demonio, OR</u>  Brian Costner	EA Determination 9/28/2006 Transmittal to State 12/6/2006 State(s) TN EA Approved EA Distributed FONSI	EA transmitted to the state and the public for review on 12/6/06. Public comment period closes on 1/12/07.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Science</b>			
Proposed Conveyance of the American Museum of Science and Energy, Parcel G, and Parcel 279.01  DOE/EA-1415	<u>Gary Hartman, OR</u>  Lee Jessee	EA Determination 10/23/2001 Transmittal to State 1/18/2002 State(s) TN EA Approved EA Distributed FONSI	EA completion expected late 2006.
Proposed Conveyance of Parcel ED-6 to the City of Oak Ridge, TN  DOE/EA-1514	<u>Gary Hartman, OR</u>  Yardena Mansoor	EA Determination 11/4/2004 Transmittal to State 8/11/2005 State(s) TN EA Approved EA Distributed FONSI	Consultation with U.S. Fish and Wildlife Service ongoing. EA expected to be approved in early 2007.
Determination for the Transfer of Land and Facilities for the Establishment of the Innovation Valley Science and Technology Park at the Oak Ridge National Laboratory, TN  DOE/EA-1575	<u>Gary Hartman, OR</u>  Lee Jessee	EA Determination 8/17/2006 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
DOE Innovation Valley Science and Technology Project at the Oak Ridge National Laboratory, TN  DOE/EA-1582	<u>Gary Hartman, OR</u>  Lee Jessee	EA Determination 11/20/2006 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Pacific Northwest Site Office</b>			
<b>Science</b>			
Physical Sciences Facility Project, PNNL  DOE/EA-1562	<u>Peter Siebach, CH</u>  Lee Jessee	EA Determination 2/21/2006 Transmittal to State 11/8/2006 State(s) EA Approved EA Distributed FONSI	EA significantly rescoped by DHS, NNSA and DOE; expected to be completed by 1/31/07.
<b>Pantex Site Office</b>			
<b>Environmental Management</b>			
Proposed Perched Groundwater Corrective Measures, TX  DOE/EA-1579	<u>Jim Barrows, PTSO</u>  Ralph Barr	EA Determination 5/5/2005 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Caribou Lower Valley Transmission Line, Caribou County, Idaho  DOE/EA-1567	<u>Donald Rose, BPA</u>  Brian Mills	EA Determination 4/14/2006 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Public meeting held 6/6/06. Meeting with Shoshone Bannock Tribal Council held 6/7/06.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>			
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND  DOE/EA-1389	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 3/20/2001 Transmittal to State 4/7/2004 State(s) ND EA Approved EA Distributed FONSI	EA was distributed April 7, 2004 for agency and public preapproval review. Waiting for access road to be defined. EA work resumed September 2006.
Havre-Rainbow Transmission Line Rebuild, MT  DOE/EA-1424	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 12/12/2001 Transmittal to State 7/11/2006 State(s) MT EA Approved EA Distributed FONSI	Work on EA resumed April 2004.
Cheyenne-Miracle Mile and Ault- Cheyenne Transmission Line Rebuild Project, WY, CO  DOE/EA-1456	<u>Rodney Jones, WAPA</u>  Brian Mills	EA Determination 9/30/2002 Transmittal to State 6/21/2006 State(s) CO,WY EA Approved 11/20/2006 EA Distributed FONSI 11/20/2006	The EA will be distributed in December 2006.
Granby Pumping Plant, Windy Gap Transmission Rebuild Project, CO  DOE/EA-1520	<u>Rodney Jones, WAPA</u>  Brian Mills	EA Determination 12/10/2004 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	A public workshop was held on 11/15/06.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Blythe Energy Project Phase II Transmission Project, CA  DOE/EA-1522	<u>Mark Wieringa, WAPA</u>  Brian Mills	EA Determination 11/30/2004 Transmittal to State 5/26/2006 State(s) CA EA Approved EA Distributed FONSI	
North Area Right-of-Way Maintenance, CA  DOE/EA-1539	<u>Steve Tuggle, WAPA</u>  Brian Mills	EA Determination 2/22/2005 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Field collection and quality control/ quality assurance in progress for infrastructure data, and sensitive biological and cultural resources.
Xcel Energy Project Buffalo Ridge- White 115-Kv Transmission Line Project, MN and SD  DOE/EA-1559	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 1/27/2006 Transmittal to State 5/22/2006 State(s) MN,SD EA Approved EA Distributed FONSI	
Valley County Wind Energy Project, MT  DOE/EA-1560	<u>Dirk Shulund, WAPA</u>  Brian Mills	EA Determination 6/29/2005 Transmittal to State 6/2/2006 State(s) MT EA Approved EA Distributed FONSI	Bureau of Land Management is lead agency; WAPA is cooperating agency.
San Hills Wind Project  DOE/EA-1581	<u>John Stover, WAPA</u>  Brian Mills	EA Determination 11/17/2006 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Determination for the Security Enhancement Program, WA  DOE/EA-1556	<u>Ellen Mattlin, RL</u>  Brian Costner	EA Determination    1/11/2006 Transmittal to State State(s)                WA EA Approved EA Distributed FONSI	EA on hold pending decision whether to ship plutonium off-site.
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
National Pollutant Discharge Elimination System Stormwater Compliance Alternatives at Savannah River Site  DOE/EA-1563	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination    2/24/2006 Transmittal to State State(s)                GA,SC EA Approved EA Distributed FONSI	
Proposed Tank Closure Demonstration Center at the Savannah River Site  DOE/EA-1580	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination    11/6/2006 Transmittal to State State(s)                GA,SC EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Thomas Jefferson National Accelerator Facility Site Office</b>			
<b>Science</b>			
Proposed Upgrades of CEBAF and FEL Accelerators and Construction and Use of Buildings Associated with the 2004 Ten-Year Site Plan, for the Thomas Jefferson National Accelerator Facility, Newport News, VA  DOE/EA-1534	<u>Patricia Sumner, TJNAF</u>  Lee Jessee	EA Determination 4/26/2005 Transmittal to State 8/1/2006 State(s) VA EA Approved EA Distributed FONSI	EA is expected to be completed December 2006.
<b>Y-12 Site Office</b>			
<b>National Nuclear Security Administration</b>			
Transportation of Unirradiated Uranium in Research Reactor Fuel from Argentina, Belgium, Japan, and the Republic of Korea to the Y-12 National Security Complex, TN  DOE/EA-1529	<u>Robert Hamby, NNSA-DP</u>  Jim Sanderson	EA Determination 1/12/2005 Transmittal to State State(s) TN EA Approved 7/6/2005 EA Distributed FONSI 7/6/2005	Awaiting electronic files. NCO contacted 9/12/06.
Potable Water System Upgrades Project, TN  DOE/EA-1548	<u>Anna Beard, YSO</u>  Jim Sanderson	EA Determination 6/6/2005 Transmittal to State State(s) TN EA Approved 3/29/2006 EA Distributed FONSI 3/29/2006	Awaiting electronic files. NCO contacted 9/12/06.
Sale of Surplus Mercury, TN  DOE/EA-1553	<u>Becky Eddy, YSO</u>  Jim Sanderson	EA Determination 6/23/2005 Transmittal to State State(s) EA Approved EA Distributed FONSI	EA under preparation.

## Abbreviations of NEPA Terms and Milestones

<b>ANOI</b>	- Advance Notice of Intent	<b>F/W</b>	- Floodplain/Wetlands
<b>AROD</b>	- Amended Record of Decision	<b>FY</b>	- Fiscal Year
<b>App Req</b>	- Approval Request for Draft or Final Environmental Impact Statement	<b>KD</b>	- Key Decision
<b>BLM</b>	- Bureau of Land Management	<b>MAP</b>	- Mitigation Action Plan
<b>CX</b>	- Categorical Exclusion	<b>NCO</b>	- NEPA Compliance Officer
<b>DEIS</b>	- Draft Environmental Impact Statement	<b>NDM</b>	- NEPA Document Manager
<b>DSEIS</b>	- Draft Supplemental Environmental Impact Statement	<b>NOA</b>	- Notice of Availability
<b>EA</b>	- Environmental Assessment	<b>NOI</b>	- Notice of Intent
<b>EE/CA</b>	- Engineering Evaluation/Cost Analysis	<b>PEIS</b>	- Programmatic Environmental Impact Statement
<b>EIR</b>	- Environmental Impact Report (California)	<b>PFONSI</b>	- Proposed Finding of No Significant Impact
<b>EIS</b>	- Environmental Impact Statement	<b>PH</b>	- Public Hearings
<b>FEIS</b>	- Final Environmental Impact Statement	<b>ROD</b>	- Record of Decision
<b>FONSI</b>	- Finding of No Significant Impact	<b>SA</b>	- Supplement Analysis
<b>FR</b>	- Federal Register	<b>Scp Mtg.</b>	- Public Scoping Period/Meeting(S)
<b>FSEIS</b>	- Final Supplemental Environmental Impact Statement	<b>SEIS</b>	- Supplemental EIS
		<b>USFWS</b>	- U.S. Fish and Wildlife Service

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

AR	- Argonne Area Office
BHSD	- Brookhaven Area Office
CBFO	- Carlsbad Field Office
CH	- Chicago Office
GO	- Golden Field Office

### Field Offices (continued)

ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR	- Naval Petroleum Reserve-3
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OH	- Ohio Field Office
OR	- Oak Ridge Operations Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
PPPO	- Portsmouth/Paducah Project Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office

